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1. SCOPE 

 

The NASA Sounding Rocket Operations Contract III (NSROC III) serves as the 

mechanism for the implementation of the NASA Sounding Rockets Program (NSRP).  

The program utilizes expendable sub-orbital rockets to conduct a host of scientific 

missions for the study of near earth and space environments and to advance new 

technologies.  Individual mission requirements have historically involved the use of 

single and multi-stage sub-orbital vehicles lifting payloads with weights ranging from 30 

pounds to approximately 1500 pounds to altitudes ranging from 80 to approximately 

2000 kilometers.  The time required to conduct a specific mission from payload design 

and development through launch will vary substantially and may range from a few 

months to two years or longer.  Most of these missions are conducted from established 

launch ranges, while some are conducted as mobile launch campaigns from ranges that 

have been temporarily established. 

 

The NSRP risk posture is consistent with NASA’s goal to provide Low Cost Access to 

Space (LCAS). Consequently, the Program is governed by NASA NPR 7120.8, NASA 

Research and Technology Program and Project Management Requirements. Furthermore, 

the Program operates under an 85% mission success metric established by NASA 

Headquarters, thus allowing the Program to be tolerant of elevated technical risks on each 

mission while maintaining strict adherence to all NASA safety requirements.   

 

The NSROC III Statement of Work (SOW) requires the Contractor to operate and 

maintain the government-owned facilities located at NASA’s Wallops Flight Facility, 

Wallops Island, Virginia (WFF) and at White Sands Missile Range, White Sands, New 

Mexico (WSMR).  The Contractor shall be responsible for conducting sounding rocket 

operations from multiple launch sites, including remote launch campaigns.  NASA 

sounding rocket launch sites include Poker Flat Research Range in Fairbanks, Alaska 

(PFRR) and Andoya Rocket RangeAndoya Space Center in Andenes, Norway 

(ARRASC).  Mobile launch sites include Reagan Test Site in Kwajalein Atoll and 

Woomera Test Range in Woomera, Australia.  Additional mobile launch sites could be 

established and utilized during the duration of the NSROC III contract.  .  The anticipated 

annual launch rate for NSROC III is approximately 15-20 missions.  On average 

throughout a year, 45-55 missions are in progress at various stages of the mission 

lifecycle and of varying complexities.     

 

NASA will retain overall management of the NSRP including certain programmatic 

elements such as mission selection, mission management during the mission formulation 

phase (from mission initiation to requirements definition), funding, international 

agreements, grant administration, oversight and approval of the ground and flight safety 

process, and ownership of program assets.  NASA provides management oversight of the 

NSROC through the NASA Contracting Officer’s Representative (COR).  The 

Contracting Officer (CO) will assign the COR who is nominated by the Chief of the 

Sounding Rockets Program Office.  The Contractor shall report directly to the COR and 

CO.  Authorizations and approvals will be provided through the COR and CO as 
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required.  Direction of work will be given by NASA to the Contractor only with 

cognizance and approval of the COR.   

 

For each mission NASA will assign a Sounding Rockets Program Office (SRPO) Mission 

Oversight Monitor (MOM) who will be responsible for managing the mission during the 

mission formulation phase (from the Mission Initiation Conference to the Requirements 

Definition Meeting) and will provide NASA oversight to the mission throughout the rest 

of the mission lifecycle.  The SRPO MOM will manage the schedule during the mission 

formulation phase, will work will the Principal Investigator to define appropriate 

comprehensive and minimum success criteria for the mission, will set mission 

requirements, and will verify mission requirements are being met throughout the 

execution of the mission.  The SRPO MOM will attend payload team meetings, milestone 

meetings, and will have approval authority of the Design Review and Mission Readiness 

Review panel membership.  If the SRPO MOM is unable to attend a required mission 

meeting the SRPO MOM shall designate an alternate SRPO representative, the SRPO 

Duplicate Authority Designee (DAD), to attend in their place.   

 

This SOW contains Core Requirements to be implemented on the effective date of the 

contract through the period of performance (including the end date with exercise of 

options).  There are three areas of Core Requirements:  Management, Mission Technical 

Requirements, and Development and Routine Projects Assignments (DRPA). 

 

Management: 

The business management and program implementation management requirements of the 

Core contract are described in Section 2.1 of the SOW.  The Contractor shall be 

responsible for providing all of the technical, business, and program management 

functions necessary to plan, organize, administer, implement, control, track, report, and 

deliver all requirements within the scope of the NSROC III as described in this SOW.  

The Contractor shall be responsible for administrative support of its personnel, 

procurements, and facilities maintenance to include timely and accurate financial and 

status reports in accordance with the contract.  The Contractor shall operate in 

compliance with applicable federal and state laws and within applicable government and 

NASA agency regulations, requirements, standards, policies, and procedures to include 

the documents specified in Applicable Standards and Policies Documents – Section J.1, 

Attachment O.   

 

Mission Technical Requirements: 

The mission technical requirements of the Core contract are described in Section 2.2 of 

the SOW along with a mission model that Offerors shall use for bidding purposes in their 

proposals.  The NSROC III Contractor shall be responsible for the technical effort 

required for coordination and implementation of the overall NSRP and be responsible for 

providing services and supplies (i.e. labor, material, equipment, etc.) as necessary to 

implement the individual missions and projects at all launch sites, including remote sites. 

As such, the Contractor shall design, analyze, fabricate, integrate, and perform flight 

qualification testing of sub-orbital payloads; provide launch vehicles and associated 

hardware; and provide support of subsequent mission launch operations.    
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The number of missions launched and complexity of missions given to the NSROC III 

Contractor as the annual mission model will vary depending on the type of science 

missions selected by NASA Headquarters annually, but the overall level of effort with the 

45-55 missions in progress at all times along with the other core requirements required 

maintains a balanced work load for the NSROC III contractor staff.  Thus, in one year 

there may be a greater number of higher complexity missions launched, but a lower 

overall launch rate; or, in another year there may be a greater number of lower 

complexity missions launched, but a higher overall launch rate. 

 

Development and Routine Project Assignments (DRPA): 

The development and routine projects that will be assigned to the NSROC III Contractor 

are described in Section 2.3 of the SOW along with a DRPA model that Offerors shall 

use for bidding purposes in their proposals.  The DRPA work is assigned in addition to 

the sounding rocket missions; thus the amount of annual DRPA work assigned each fiscal 

year will fluctuate depending on the workload effort required by the annual mission 

model selected by NASA Headquarters.  The Contractor shall be responsible for 

providing support for the NSRP in the following areas not directly related to 

implementation of NSRP missions including, but not limited to:  

 Technical 

o Design and analysis (mechanical, structural, electrical, electronic, flight 

performance, flight dynamics, control system, software, etc.); 

o Fabrication (mechanical, structural, electrical, electronic, etc.); 

o Environmental testing of flight and ground support hardware and systems;  

o Ground Support Equipment (GSE) design, fabrication, maintenance, 

modification, upgrade, and refurbishment; 

o Engineering analytical support and data reduction; 

o Development of new or modification of existing sounding rocket launch 

vehicles, payload support systems and subsystems, and components; 

o Major efforts related to installation, reconfiguration, refurbishment, or 

upgrades of sounding rocket launchers;  

o New sensor (pointing, position, environmental conditions, etc.) 

development for flight and ground systems; 

o Software development; 

o Special engineering and environmental studies and support;  

o General drafting and technical support; and 

o Field, launch range, and post flight operations. 

 Technical Management 

o Project management support; 

o Internships, education and outreach activities; and 

o Reimbursable mission feasibility studies and planning activities. 

 Technical Administration 

o Engineering and technician support related to inspection and acceptance 

testing of all program supplies including the acquisition of new materials, 

commercially available rocket motors, equipment, hardware, components, 

and standard flight systems and subsystems (payload and vehicle) for 
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Program inventory; and 

o Refurbishment of hardware and systems returned to inventory for 

reutilization on future missions. 

 

2. CORE REQUIREMENTS 

 
2.1.MANAGEMENT 

 

The Contractor shall provide all technical, business, and program management functions 

necessary to plan, organize, implement, control, track, report, and deliver all 

requirements within the scope of the NSROC III as described in this SOW.  Business 

management and program implementation shall include all elements in Subsections 2.1.1 

through 2.1.2 of this section and any other functions determined by the Contractor to be 

necessary based on their technical and business approach to contract performance.  The 

Contractor shall provide and implement these functions in accordance with a 

comprehensive and coordinated management approach.   

 

The Government shall create, provide, and maintain a Contract Work Breakdown 

Structure (CWBS) organized to graphically reflect the desired approach to providing the 

major performance outputs required by the NSROC.  This Work Breakdown Structure is 

provided in Section J.1, Attachment K and the Contractor shall follow it as a basis for 

contract planning, budgeting, scheduling, and costing in addition to tracking and 

reporting to the Government.    

 

The Contractor shall staff specified positions with personnel that meet the minimum 

qualifications as set forth in Contract Section J, Attachment R, Government’s Minimum 

Qualifications for Critical Positions. 

 

2.1.1. BUSINESS MANAGEMENT 

 

The Contractor shall provide for the NSROC III contract management, reviews, and 

reporting; financial resources management; subcontract management; information and 

document management; and utilization of Government Property.  

 

2.1.1.1. CONTRACT MANAGEMENT, REVIEWS, AND REPORTING 

 

The Contractor shall provide overall management of the prime contract requirements.  

The Contractor shall provide for informal technical interchange between contractor and 

NASA personnel as requested by NASA (including other NASA contractor personnel) 

for the purpose of assuring insight into problems involved in the performance of NSROC 

III requirements.  The Contractor shall develop and maintain all documentation and 

reporting required by the SOW and the contract schedule.  The CWBS shall serve as the 

framework for all reporting to NASA.     
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2.1.1.2. FINANCIAL RESOURCES MANAGEMENT 

 

As a minimum, the resource management system shall track and report (in accordance 

with the financial reporting requirements of Section J.1, Attachment E) on individual 

work orders issued for both missions and individual DRPA projects.   

 

The Contractor shall participate in a monthly Financial Status Review, described further 

in Section 2.1.2.4, to provide financial status and planning required to support the 

Government budget planning process.  The Contractor and Government shall jointly 

discuss planned material purchases and projected work force resource requirements and 

evaluate against the mission manifest.  At each monthly Financial Status Review the 

Contractor shall provide the financial status of planned versus actual spending, review 

materials budget by discipline and the status of procurements in each area, discuss any 

vendor or supply chain issues, summarize costing of major acquisitions if funds extend 

through multiple fiscal years, and review the projected cost and work force requirements 

for the next reporting period.  The format and content of the Contractor’s inputs and 

supporting rationale shall be in accordance with the budget or special request guidelines 

and reporting format specified by NASA. 

 

2.1.1.3. WORK ORDER TRACKING 

 

Missions and DRPA projects will be assigned to the Contractor by SRPO through work 

orders.  The Contractor shall develop a work order tracking and reporting process for 

managing SRPO requests and work activities under the contract.  This process shall 

include the capability to track costs, status of requests (as appropriate), and provide 

workload data and costs for individual work orders issued under the contract down to 

CWBS Level 4 in Section J.1, Attachment K.  The overall process shall is not required to 

be a single integrated information system with the ability to produce reports for the 

Government summarizing historical data from work orders throughout the life of the 

contract.  The work order system shall be made available to designated SRPO personnel 

and available through the Well Organized Central Repository (WOCR) identified in 

Section 2.1.1.5., but may consist of multiple independent systems and processes. 

 

2.1.1.4. SUBCONTRACT MANAGEMENT 

 

The Contractor shall provide all management functions for all interdivisional, 

subcontractor, and major vendor activities necessary to accomplish the NSROC III 

requirements.   

 

As part of its phase-in activities, the Government will provide the Contractor with a 

report detailing the long-lead items (i.e. rocket motors, boost guidance systems, recovery 

systems, etc.) that the incumbent contractor for NSROC II has subcontracted to purchase, 

but that will not be delivered under the NSROC II contract.  By the end of the phase-in 

period for the NSROC III contract, the Contractor shall assume responsibility for these 

subcontracts by an appropriate contract mechanism such as novation agreement. 
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Thirty days prior to the end of the NSROC III contract period, the Contractor shall submit 

to the Government a report detailing the long-lead items (i.e. rocket motors, boost 

guidance systems, recovery systems, etc.) that will not be delivered within a one year 

period after the end of the period of performance of the NSROC III contract, and the 

Contractor shall turn over responsibility for these subcontracts to the incoming 

Contractor by the end of the phase-in period for the follow-on contract. 

 

2.1.1.5. INFORMATION AND DOCUMENT MANAGEMENT 

 

The Contractor shall assume responsibility for, maintain, and enhance the Well 

Organized Central Repository (WOCR) for all documentation and reporting information 

required under this contract.  The Contractor shall modify as necessary, maintain, and 

operate this repository so that NASA and NASA designated personnel (including as 

necessary, NASA contractor, and other personnel) can easily and routinely access, locate, 

and utilize the documentation and reporting information contained therein.  Access to the 

repository shall be available through the Wallops Local Area Network (LAN) and shall 

be organized such that access can be restricted in accordance with requirements 

associated with the various types of information (i.e. contract, financial, technical, and 

historical).  The repository and system utilized for its operation shall not employ any 

proprietary Contractor software and shall be structured so that it will be easily 

transitioned to follow on contracts.  All documentation and reporting information 

contained therein shall be the property of NASA in accordance with the Data Rights 

clauses of this contract. 

 

Information that shall be maintained within the repository includes, but is not limited to: 

Contract Work Breakdown Structure; Overall Programmatic Schedule for all missions; 

Occupational Safety and Health Plan/Manual; Quality Manual; Configuration 

Management Control Plan; Training Plan and Training, License, and Permit Records; 

Risk Management Information for each mission or project; all required Annual and 

Monthly Reports; Resource Management System Data; Financial reports; Quality 

Assurance (QA) and any other audit reports, including but not limited to – software 

assurance, Quality Audit Assessment and Review (QAAR), Anomaly Investigation 

Board (AIB), International Organization for Standardization (ISO), Occupational Safety 

and Health Administration (OSHA); export control technical assistance agreement (TAA) 

documentation/status; Information Technology (IT) security documentation; current up-

to-date electronic copy of the NSROC III contract, including mods; and links or other 

forms of electronic access to all technical and safety documentation associated with each 

NSROC III sounding rocket mission and the overall program including analyses, designs, 

drawings, schematics, procedures, and flight performance reports.   

 

Minimum documentation for each mission shall include: all Mission Initiation 

Conference, Requirements Definition Meeting, Design Review Meeting, Mission 

Readiness Review Meeting, and Action Item assignment and disposition documentation; 

Preliminary Hazard Assessments; Flight Requirements Plans; Flight Worthiness 

Assessments; Range Safety Data Packages; Mission Closeout Reports; as built 

fabrication documentation including specifications, drawings, wiring books, and 
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schematics; related quality control and configuration management documentation. 

Ground and Flight Safety Plans; wind weighting data at time of launch; and all anomaly 

and failure reports.  Paper archives are permissible for completed motor logs and 

vehicle/payload inspection, test and assembly procedures; and similar hand-written 

records.  The Contractor shall maintain all old data (i.e. designs, schematics, flight data, 

etc.) either in hard copies or ecopies.  SRPO concurrence is required before disposal of 

any obsolete data. 

 

The repository shall also include a database of Lessons Learned organized such that it can 

be searched and reviewed by discipline and function so that past experiences can be 

applied to current and future missions to facilitate efficiencies and prevent the recurrence 

of negative events. 

 

The Contractor shall provide, maintain, and update pertinent historical data relative to 

sounding rockets and sounding rocket missions including but not limited to:  flight 

designation; launch and flight performance statistics; payload properties; vehicle type; 

mission results; etc. 

 

The Contractor shall also maintain the NSRP Empirical Flight Dispersion Database as 

part of the repository.  The Contractor shall update the Empirical Flight Dispersion 

Database, with NSROC III and other relevant sounding rocket mission data and 

information as post-flight reports are completed.  Inputs shall include, but not be limited 

to: type of launch vehicle; predicted and actual performance specifications; payload 

physical properties; vehicle and payload failures and associated causes; and empirical 

dispersions. 

 

 

2.1.1.6. GOVERNMENT PROPERTY  

 

The Contractor shall operate, maintain, and provide sustaining engineering, supply chain 

management, and logistics support for all Installation-Accountable Government Property 

furnished and utilized for performance of the contract effort.  This includes: mechanical 

and electrical fabrication facilities, telemetry ground stations, attitude control system 

laboratories and facilities, and environmental testing facilities located at Wallops Flight 

Facility; and environmental testing, telemetry tracking, data acquisition, and up-link 

command facilities located at White Sands Missile Range.  A listing of Installation 

Provided Government Property is provided in Section J.1, Attachment B. 

 

The Contractor shall honor requests (as approved by the COR and on a non-interference 

basis) from other government agencies, other Wallops support contractors and 

government personnel, and universities and scientists supporting activities related to 

sounding rocket operations for short term loans of contract property. 

 

The Contractor shall track, maintain, and provide sustaining engineering for government 

owned sounding rocket launchers, including those mobile and permanently installed 

launchers on Wallops Island and those semi-permanently installed at White Sands 
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Missile Range, NewMexico; Poker Flat Research Range, Alaska; Andoya Rocket Range 

in Andoya, Norway; Reagan Test Site in Kwajalein Atoll; and Woomera Test Site in 

Woomera, Australia.  This includes preventative maintenance, launcher modifications 

and reconfiguration, functional tests, load tests, spare parts inventory, documentation, and 

engineering analysis as required to support SRPO missions.  Other major launcher 

maintenance and refurbishment efforts outside the scope of routine maintenance and 

configuration will have work orders assigned under DRPA.  A list of Government owned 

sounding rocket launchers is included in Table 1. 

 

Table 1.  Government Owned Sounding Rocket Launchers by Launch Sites 
LAUNCH SITE LAUNCHER DESCRIPTION LAUNCHER CONDITION 

Wallops Island, 

Virginia 

50k, Pad 1 Installed and functional 

ARC, Pad 2 Installed and functional 

MRL, Pad 2 (MOBILE) Installed and functional 

White Sands, New 

Mexico 

Athena Installed and functional 

MRL Installed and functional 

Poker Flat Research 

Range, Alaska 

MRL, 7.5k, Pad 1 Installed and functional 

AML, 20k, Pad 3 Installed and functional 

Athena, Pad 4 Installed and functional 

Super-HAD, Pad 5 Installed and functional 

Andoya SPACE 

CENTERRocket 

Range, Norway 

Athena Installed and functional 

Reagan Test Site, 

Kwajalein Atoll 

AML, 20k Installed and functional 

MRL, 7.5k Pedestal installed, boom in 

storage box at Kwajalein 

Super-HAD (MOBILE) Launcher in storage box at 

Kwajalein 

Mobile Launchers - 

Operational 

Super-HAD (MOBILE) Launcher in storage box at 

Wallops Flight Facility 

MRL (MOBILE) Launcher in storage box at 

White Sands Missile Range 

AML, 20k (MOBILE) Launcher installed at Nevada 

Test Site 

Mobile Launchers – 

Under 

Development 

SRMML (Sounding Rocket 

Medium Class Mobile 

Launcher) 

New build, under development.  

Expected completion in 2016. 

 

The Contractor shall implement a comprehensive proactive maintenance program for all 

government property.  All required maintenance shall be performed in accordance with 

the original manufacturer’s specifications as necessary to keep the government property 

functioning in accordance with government safety and property management 

requirements and standards.   

 

The Contractor shall interface with WICC and provide alternate Facility Operation 

Management personnel for each real property (i.e. buildings, structures, systems, and sub-

systems) that is used or occupied by the NSROC III Contractor for contract use.    The 

Facility Operations Manager (FOM) will interface with the Wallops Facilities 
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Management Branch for real property maintenance, repair, modification, emergency 

preparedness, and construction activities per  NASA GPR 8830.  Note a list of applicable 

and required policies and standards is provided in Section J.1, Attachment O of the 

contract.  The Contractor shall be responsible in meeting and adhering to all applicable 

government policies, directives, standards, revisions, and updates. 

 

The existing GSFC/WFF Recertification (RECERT) Program will provide RECERT 

services to the Contractor for equipment and facilities located at WFF.  These services 

shall be limited to the performance of the frequent and periodic inspections for Lifting 

Devices and Equipment (LDE) and non-flight pressure vessels and systems.  This 

includes performing the required formal load test for LDE.  As part of these services, the 

RECERT program will also provide formal training for LDE operators. 

 

The Contractor may use the following institutional services, to the extent they are 

available, in the performance of this contract.  The Contractor’s decision to use these 

services shall not in any way relieve the Contractor of responsibility for performance 

under this contract. Utilization of these services shall be accomplished through the use of 

a job order number authorized by the Sounding Rockets Program Office. 

 

(i) General purpose vehicle operations for vehicle maintenance; 

 

(ii) Moving and hauling services; 

 

(iii) Rigging and heavy lifting of program hardware; 

 

(iv) Services of the WFF Antenna Range. 

 

(v) Reproduction services as available at the Wallops Duplicating Facility, 

Building F-1. 

 

(vi) Transportation and shipping for domestic shipments on a third party basis.   

 

(vii) The Contractor may use on a rent-free non-interference basis the following 

Government-owned equipment as may be required in performance of this contract 

at Wallops Flight Facility, White Sands Missile Range, the United States Army 

Kwajalein Atoll, and at other locations as may be approved by the contracting 

officer. The Contractor is responsible for ensuring that all operators have been 

properly trained and certified, as applicable, to use the provided equipment. 

 

a. Forklifts; 

b. Tow Carts; 

c. Cranes; and 

d. Personnel Lifts. 

 

(viii) Calibration services as available at the Wallops Calibration Laboratory. 

 



Solicitation No. NNG14490137R  NASA Sounding Rocket Operations Contract III 
ATTACHMENT A – STATEMENT OF WORK 

 

12 

 

The Contractor shall specify a Facility Operations Management (FOM) site lead for the 

White Sands, New Mexico Vehicle Assembly Building (VAB) facility.  The FOM will be 

the day-to-day interface with the White Sands Missile Range NAVY and ARMY 

organizations, as well as NASA’s White Sands Test Facility (WSTF) personnel for 

property maintenance, repair, modification, emergency preparedness, 

testing/certification, and construction activities.  The Contractor shall utilize the White 

Sands Test Facility (WSTF) for calibration services of non-flight, facility-related 

hardware. The Contractor shall keep the SRPO Operations Manager apprised of all such 

activities.  

 

The Contractor shall provide property management system support that meets the 

requirements of FAR 45-Government Property and NFS 1845-Government Property.  

The NSROC III Contractor shall track all Institutional Accountable Government Property 

drawn from Program Stock.  This information shall be provided in spreadsheet format to 

the COR on a monthly basis and shall contain the item description, cost, and work order 

number to which it was assigned.  The Contractor shall participate in audits and reviews, 

as deemed necessary by the government, for checking the maintenance and accuracy of 

their property management system support.   

 

The Contractor shall procure, receive, and accept into inventory as necessary, all program 

supplies such as material, hardware, components, and equipment required for 

implementation of the NASA Sounding Rockets Program.  The requirements for 

procuring inventory items along with the labor required for inspection, refurbishment, 

and testing (if required) will be assigned as a DRPA work order.   

 

NASA will obtain surplus military hardware and motors as required by the NASA 

Sounding Rockets Program and will subsequently provide them to the Contractor for use 

as government furnished equipment.   

 

The Contractor shall be responsible for procuring commercially available rocket motors 

for the NSRP.  The Contractor shall monitor both programmatic progress of the rocket 

motor vendor and technical performance of the rocket motor.  The Contractor shall 

establish a formal hardware acceptance process for the rocket motors.  The Contractor 

shall also keep SRPO fully informed in procurement, programmatic, and technical 

decisions regarding rocket motors.   This includes the Contractor providing the 

Government the opportunity to participate in meetings with the vendor pertaining to 

programmatic and technical decisions. 

 

The legacy commercial rocket motors purchased in support of the NSRP are the Black 

Brant sustainer and the Nihka exo-atmospheric rocket motors, both of which are 

manufactured by Magellan Aerospace.  NASA has also provided several Oriole sustainer 

rocket motors to NSROC that were flown in support of the NSRP.  The Oriole sustainer 

rocket motor is manufactured by ATK.   

 

The Contractor shall procure either the legacy rocket motors or comparable, flight-

qualified motors including associated flight-qualified hardware.  NASA defines 
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comparable as equivalent in performance, aeroelastic stability, mechanical interfaces, and 

compatible with existing NSRP infrastructure (i.e. launchers, GSE, ground handling 

equipment, etc.) and sub-systems (i.e. boost guidance system, ignition system, etc.).  

NASA defines flight qualified as a minimum of one flight test in a representative 

sounding rocket vehicle configuration with a qualified and available Flight Termination 

System approved by WFF Flight Safety and WSMR Missile Flight Safety.  Prior to 

utilization in the Program the Contractor shall submit to the Government sufficient data 

to substantiate the flight qualification and acceptance for use in the Program.   

 

The Contractor shall develop a stock and inventory management system to track and 

control all program supplies to ensure that all are available to support contract 

requirements when needed.  The Contractor shall provide support for the acquisition, 

utilization, refurbishment, and disposal of program supplies so as to minimize contract 

cost to the government.  The Contractor shall identify excess and obsolete supplies and 

provide notification to the government for approval for disposal.  The Contractor shall 

maintain assigned property including documentation indicating type and date of 

maintenance and calibrations performed.  The Contractor shall also provide all equipment 

calibrations necessary to keep instruments operating within manufacturer’s 

specifications. 

 

For rocket motors and pyrotechnic devices, the Contractor shall keep and make available 

to NASA records which document continuous compliance with manufacturer’s storage, 

transport, and operational recommendations.  The Contractor shall be responsible for 

maintaining and operating assigned explosive storage areas to all applicable safety 

requirements.  The Contractor shall support other non-Sounding Rockets Program Office 

codes, agencies, and tenants in meeting explosive/hazardous material storage 

requirements.  The Contractor shall provide support, as necessary, to all incoming and 

outgoing explosive shipments at Wallops Flight Facility.  The Contractor shall provide 

technical support to the Wallops Flight Facility Safety and Environmental Offices for any 

explosive/ordnance issues that may arise.  

 

2.1.2. PROGRAM IMPLEMENTATION 

 

The NSROC III Contractor shall implement the following: contract transition phase in 

and phase out; required reviews; a safety and quality assurance program;  configuration 

management;  risk management (both programmatic and mission risks); systems 

engineering; and a training and certification.  Further, the Contractor shall provide 

program support for SRPO identified activities, comply with export regulations, and 

utilize government provided office automation and devices services.  

 

2.1.2.1. CONTRACT TRANSITION  

 

The Contractor shall assume full responsibility for all contractual obligations beginning 

with the effective date of the contract.  The Contractor shall complete the inventory of all 

Installation-Accountable Government Property within ninety (90) calendar days of the 

effective date of the contract.  Such property shall be assumed to be reasonably 
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acceptable for use in the execution of this contract unless the contractor documents 

otherwise and obtains concurrence from the government. 

 

As stated in Section 2.1.1.4, as part of its phase-in activities, the Government will provide 

the Contractor with a report detailing the long-lead items (i.e. rocket motors, boost 

guidance systems, recovery systems, etc.) that the incumbent contractor for NSROC II 

has subcontracted to purchase, but that will not be delivered under the NSROC II 

contract.  By the end of the phase-in period for the NSROC III contract, the Contractor 

shall assume responsibility for these subcontracts by an appropriate contract mechanism 

such as novation agreement. 

 

As of the effective date of the contract, the Contractor will be provided operational and 

storage facilities for the conduct of the contract.  However, during the term of the 

contract, the Contractor may be required to relocate personnel and functions to alternate 

facilities as directed by the Wallops Facilities Management Branch for such issues as 

renovations, modifications, and health and safety.  The Contractor is responsible for 

assigning office spaces within the facility provided, for ensuring that telephone, computer 

network drops, and other necessary infrastructure services are arranged for and in-place 

prior to relocation, and for coordinating employee packing and moves to coincide with 

any moving requirements.  The Contractor has the same coordinating responsibilities for 

relocating back to the primary worksite should this become necessary. 

 

The Wallops Facilities Management Branch will invite the Contractor to participate in the 

planning for the work to be accomplished in buildings/spaces assigned to the contractor.  

It is the Contractor’s responsibility to ensure that planning input is made to permit for the 

continuity of Contractor operations to meet mission schedules. 

 

2.1.2.2. CONTRACT TRANSITION PHASE OUT 

 

The Contractor shall make available to the successor contractor all written and electronic 

operating instructions, maintenance instructions, documentation, company names and 

contact information (address, phone number, etc.) of vendors, hardware/software utilities, 

and all other procedures acquired at the beginning of the NSROC III contract and 

subsequently developed in the performance of this contract.  The Contractor shall also 

make available to the successor contractor all written and electronic copies of all historic 

data, including but not limited to: tests; reports; procedures; schematics; drawings; and 

diagrams developed and documented in the performance of this contract.  This 

documentation shall be transferred to the successor contractor by the start date of the 

follow on contract.  

 

The Contractor shall cooperate to effect an orderly and efficient transition to any such 

successor contractor during a transition period to be specified by the CO. 

 

To effect this transition, the Contractor shall provide a Phase-Out Plan 90 days after 

request by the Contracting Officer.  The Plan shall conform to the content prescribed by 

the Contracting Officer.   
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Ongoing operations shall be coordinated with management and administrative personnel 

of the successor contractor.  A current listing of all Installation-Accountable Government 

Property, effective as of the end of the contract period, shall be provided.  The Contractor 

agrees to cooperate with NASA in completing the transfer of all Installation-Accountable 

Government Property to the successor contractor.  

 

As stated in Section 2.1.1.4, thirty days prior to the end of the NSROC III contract 

period, the Contractor shall submit to the Government a report detailing the long-lead 

items (i.e. rocket motors, boost guidance systems, recovery systems, etc.) that will not be 

delivered within a one year period after the end of the period of performance of the 

NSROC III contract, and the Contractor shall turn over responsibility for these 

subcontracts to the incoming Contractor by the end of the phase-in period for the follow-

on contract. 

   

2.1.2.3. MISSION AND DRPA PLANNING AND SCHEDULING 

 

The Contractor shall provide staffing for each mission and DRPA project beginning at 

the Mission Initiation Conference (MIC) for missions and the kick-off meeting for DRPA 

projects.  The Contractor shall perform all planning and scheduling associated with 

individual mission requirements after the completion of the SRPO led mission 

formulation phase, and all DRPA requirements throughout the duration of the project.  

Each mission and DRPA project shall have a team assigned from all relevant disciplines 

and shall be planned and scheduled so that it does not interfere with the timely and cost 

efficient completion of all other ongoing missions and DRPA projects.  The Contractor 

shall manage workforce capabilities during period of low workload requirements and 

shall augment the workforce capabilities during periods of high workload requirements to 

meet varying mission and DRPA requirements.      

 

The Contractor shall furnish accurate and timely scheduling information for both DRPA 

projects and missions that provides the government sufficient insight into the 

Contractor’s ability to: analyze, mitigate, and control scheduling risks; maintain 

programmatic flexibility; maximize performance; and optimize the use of available 

resources. 

 

The Contractor shall develop, implement, and maintain an overall integrated schedule for 

all missions reflecting, as a minimum, the planned schedule for the following milestones:  

Actual Mission Initiation Conference (MIC) date and actual Requirements Definition 

Meeting (RDM) date; planned design, Design Review (DR), fabrication and assembly, 

Pre-Integration Review (PIR), integration and testing, Mission Readiness Review (MRR), 

field operations, launch date, post flight activities including the delivery of all data 

products, and Mission Close-out Report (MCR).  The mission schedule shall identify the 

resources required for each mission relative to the planned activity and have the 

capability to identify conflicts for these resources between the various missions.  The 

overall integrated mission schedule shall be provided and maintained in accordance with 

the requirements of each mission.   
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The overall mission schedule shall be reviewed with NASA on a monthly basis at the 

Mission Scheduling Meeting, described in Section 2.1.2.4.  The DRPA projects schedule 

information shall be reviewed with NASA on a monthly basis at the DRPA Projects 

Review, described in Section 2.1.2.4. 

 

2.1.2.4. REQUIRED REVIEWS AND MEETINGS 

 

The Contractor shall participate in, and provide technical support for programmatic 

meetings, internal NSROC meetings with SRPO presence, and mission related meetings 

as detailed in Table 2.  Additional meetings shall be supported by the Contractor as 

deemed necessary by SRPO.  These meetings and reviews include presentations and 

discussions on the Contractor’s implementation status, presentations on programmatic 

risks, impacts on the Program due to proposed requirement changes or budget and 

funding conditions, or any aspect of the program for which the Contractor is responsible.  

The Contractor shall provide a written weekly programmatic status report to the SRPO 

Chief and participate in informal weekly meetings with SRPO upon request. 
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Table 2.  Required Reviews and Meetings 

PROGRAMMATIC MEETINGS 

MEETING NAME MINIMUM 

FREQUENCY 

DESCRIPTION DELIVERABLE SRPO ROLE NSROC III 

PANEL/BOARD 

MEMBERSHIP 

NSROC-SRPO 

Program Review 

Monthly Comprehensive program status review that covers high level technical issues, programmatic 

risks, mission schedules and upcoming milestones, staffing levels, resource status, training 

activities, outreach activities, facilities status and open/planned work orders, development 

efforts status, identification of critical issues, production status, safety and mission assurance 

status (deliverables, audits, inspections, ISO surveillance, non-conformances, corrective 

actions, change requests, GIDEP), business status (spending levels and planned spending), and 

subcontracts status. 

Presentation that 

addresses the items listed 

in the description. 

SRPO Chief SRPO COR 

and SRPO technical staff 

attend 

NSROC III 

Management 

Mission 

Scheduling Review 

Monthly Technical status and schedule of mission manifest, high level discussion of mission-related 

risks, programmatic risks, critical issues, or systemic issues 

Current Master Mission 

Schedule 

SRPO Chief and SRPO 

MOMs attend 

NSROC III 

Management and 

Operations Staff as 

needed 

Financial Status 

Review 

Monthly Review Contractor financial status, review planned versus actual spending in a format defined 

by the SRPO, review materials budget by discipline and status of procurements in each area, 

discuss any vendor or supply chain issues, summarize costing of major acquisitions if funds 

extend through multiple fiscal years.  

Monthly 533 SRPO Chief and SRPO 

COR attend 

NSROC III 

Management and 

Finance Personnel 

Sounding Rocket 

Working Group 

Bi-Annual Twice yearly meeting between NASA SRPO, NSROC, and the Principal Investigator 

community (led by the NASA Project Scientist) to provide a forum for exchange of information 

on sounding rocket systems, operational support, new developments within NSROC, and 

developments in science as they affect the Sounding Rockets Program.  

Presentation on NSROC 

status, critical issues, and 

new developments 

SRPO Chief and Staff 

attend and present 

NSROC III 

Management and 

Engineering Leads (if 

relevant to presentation) 

Launch Range 

Reviews 

As needed Brief launch ranges as needed/requested on status of vehicles, sub-systems, safety systems, 

ground support equipment, or other mission-specific or programmatic items as determined by 

SRPO.  

Support SRPO with 

presentation development 

SRPO technical staff 

attend and may present 

Determined on case-by-

case basis 

Technical 

Interchange 

Meetings 

As needed Provide guidance to and answer questions for prospective customers regarding sounding rocket 

capabilities and common practices. Engage in preliminary mission concept design and concept 

of operations planning.  

Analyses and design 

concepts as requested by 

SRPO 

SRPO technical staff 

attend and may present 

N/A 

Critical Systems 

Program Reviews 

As needed Provide programmatic and technical status for critical systems that are sub-contracted to 

external vendors.  Programmatic and technical topics should include schedule updates for 

manufacturing and delivery, contract status, recent flight/test results, non-conformances and 

dispositions, supply chain status, programmatic and technical risks, and additional technical 

topics as deemed relevant by SRPO, NSROC III, and the sub-contracted vendor.  

Presentation that 

addresses the items listed 

in the description. 

SRPO technical staff 

attend 

NSROC III 

Management and 

Technical Personnel, 

Sub-contractor (Vendor) 

Programmatic and 

Technical Personnel 

NSROC INTERNAL MEETINGS WITH SRPO PRESENCE 

MEETING NAME MINIMUM 

FREQUENCY 

DESCRIPTION DELIVERABLE SRPO ROLE PANEL/BOARD 

MEMBERSHIP 

Mission Status 

Meeting 

Weekly Review the progress and status of missions.  Review challenges or issues that are affecting the 

missions.  Discuss mission priorities to de-conflict program resources, personnel, or facilities. 

Current Master Mission 

Schedule 

SRPO MOMs attend NSROC III 

Management, 

Engineering Leads, and 

Fabrication Leads 
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Material Review 

Board (MRB) 

Weekly Disposition non-conformances, review status of engineering design changes, and review 

programmatic level corrective actions.  Review status of overdue items periodically. 

None SRPO Technical 

Representative attend 

NSROC III 

Management, SMA 

Lead, CM Lead, and 

Engineering Dept. Leads 

Configuration 

Control Board 

(CCB) 

Monthly – 

Rotate among 

disciplines 

Identify all NSROC standard systems for each engineering discipline related to flight hardware, 

ground infrastructure, or major processes.  The board shall have a governing document that 

identifies each system and defines all the drawings, schematics, procedures, work instructions, 

and associated reports.  The board shall also identify cognizant engineers for all standard 

systems and peer review design changes for standard systems as they arise.   

Updated Configuration 

Control Document 

SRPO Technical 

Representative attend 

NSROC Management 

Representative, CM 

Lead, and Engineering 

Dept. Leads 

Development and 

Routine Project 

Assignments 

(DRPA) 

Monthly – 

Rotate among 

disciplines 

Review status and schedule of development efforts and routine projects program wide that 

sustain and enhance the capability of the Sounding Rockets Program.  Topics to cover include 

inventory maintenance and procurement (including status of purchased off the shelf items, 

purchased major sub-systems, made in-house major sub-systems, and sub-system 

refurbishment); ground support equipment procurement, development, and maintenance; 

facilities maintenance; outreach activities; and internal engineering, testing, or production 

development projects to standardize, modernize, or enhance the capabilities of the sounding 

rocket program.    

Presentation on status of 

development and routine 

assignments 

SRPO Technical 

Representative attend 

NSROC management 

and Engineering Dept. 

Leads 

Fabrication Status 

Meeting 

Weekly Review mechanical and electrical fabrication resource loading and prioritization of work in 

queue. 

None SRPO Technical 

Representative 

attendance optional 

NSROC Management 

Representative, 

Fabrication and  and 

Engineering Dept. Leads 

MISSION MEETINGS (additional detail in Section 2.2) 

MEETING NAME MINIMUM 

FREQUENCY 

DESCRIPTION DELIVERABLE SRPO ROLE PANEL/BOARD 

MEMBERSHIP 

Payload Team 

Meetings 

As needed Held periodically during the course of a mission to gauge progress, disseminate information, 

resolve issues, and maintain schedules. 

Action Item List for 

Team 

SRPO MOM Participant Assigned Mission Team 

Mission Initiation 

Conference (MIC) 

(NASA meeting) 

Each mission SRPO Mission Oversight Monitor chairs the meeting and the Principal Investigator presents the 

mission overview; science objectives; and preliminary performance, instrumentation, 

operational, and schedule requirements to the NSROC team to evaluate during the mission 

formulation phase.   

None SRPO MOM Chair NSROC Management 

Representative, 

Assigned Mission Team  

Requirements 

Definition Meeting 

(RDM) 

(NASA meeting) 

Each mission SRPO MOM chairs the meeting with support from the NSROC mission manager and payload 

team to present a mission plan that addresses each of the requirements presented at the MIC.  

The Mission Plan includes the vehicle configuration, mission schedule, preliminary flight 

performance assessment, preliminary hazard assessment, and a detailed requirements matrix. 

RDM Package 

 

RDM Memo (RDMM) 

 

Requirements Matrix 

SRPO MOM Chair NSROC Management 

Representative, 

Assigned Mission Team, 

Engineering Dept. Leads 

Fabrication 

Meeting 

As needed The fabrication meeting enables NSROC engineering and fabrication to meet and discuss the 

fabrication requirements and timelines for vehicle and payload hardware to be manufactured 

for each mission. 

None SRPO MOM Participant NSROC Management 

Representative, 

Fabrication Leads, 

relevant Mission Team 

members 

Design Review 

(DR) 

Each mission The Design Review verifies that the detailed design meets all requirements established at the 

RDM.  All aspects of payload design are discussed and disseminated across all disciplines.  

Design parameters are summarized, design problems are addressed and resolved, and, should 

Design Review Package 

and Presentation 

 

SRPO MOM Participant 

and Panel Member 

NSROC Management 

Representative, 

Assigned Mission Team, 
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they be required, new designs are verified as complete and ready for fabrication. DR Memo (DRMM) Assigned Panel Chair 

and Panel Members 

Pre-Integration 

Review (PIR) 

Each mission The integration and testing process for integration of the payload and the flight vehicle is 

reviewed.  At this meeting, the payload, vehicle elements, test plans/procedures, test 

equipment, facilities and personnel are thoroughly evaluated to ensure successful integration. 

None SRPO MOM Participant NSROC Management 

Representative, 

Assigned Mission Team, 

Engineering Dept. Leads 

Mission Readiness 

Review (MRR) 

Each mission Reviews the changes since the design review and the test results from the integration and 

testing mission phase.  Verifies that each system – telemetry, electrical, mechanical, 

environmental, range safety has been checked to ensure a successful mission. 

Mission Readiness 

Review Package and 

Presentation 

 

MRR Memo (MRRM) 

SRPO MOM Participant 

and Panel Member 

NSROC Management 

Representative, 

Assigned Mission Team, 

Assigned Panel Chair 

and Panel Members 

Launch Readiness 

Review (LRR) 

Each mission Reviews the post MRR state of the mission and open items to be closed prior to launch 

authorization.  Polls relevant disciplines and parties to determine launch readiness and 

confidence in the mission to meet the defined requirements and success criteria.   

LRR Memo SRPO MOM Participant NSROC Management, 

Mission Manager, 

relevant Mission Team 

members 

Data Review Each mission Meeting occurs approximately 2-3 weeks after launch and allows each engineering discipline 

team member to brief their system performance and note any anomalies or failures that require 

additional analysis during the mission closeout phase. 

None SRPO MOM Participant NSROC Management 

Representative, 

Assigned Mission Team, 

Engineering Dept. Leads 

Lessons Learned 

Review 

Each mission Post-launch review with the field team to capture and communicate lessons that the teams have 

learned through their work on the mission.  Process should capture a lesson, communicate the 

lesson, and then resolve the lesson.  

Add lessons learned to 

WOCR database 

No SRPO Participation NSROC Management 

Representative, 

Assigned Mission Team 
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2.1.2.5. SAFETY PROGRAM 

 

The Contractor shall develop and implement a proactive Safety and Health Program 

that will satisfy all requirements outlined in Sections 2.1.2.5.1 and 2.1.2.5.2 below.  

SRPO will work with the Contractor during contract phase-in to develop a Safety and 

Health Plan, but the Contractor shall have a released and approved Safety and Health 

Plan on the effective date of the NSROC III contract.   

 

The Contractor shall provide an organizational structure that will ensure safety 

oversight and reporting are independent of specific engineering, manufacturing, or 

other project influences.  A single point of contact shall be identified for all efforts 

and issues related to implementation of this Safety and Health Program.  The 

Contractor shall provide a written plan/manual for approval by NASA that fully 

describes the Safety and Health Program and provides all necessary information and 

documentation so that NASA can perform a complete review and verification of the 

Contractor’s Safety and Health Program. The Contractor shall support periodic 

review and audit functions conducted by the NASA Safety Office.  This may include, 

but is not limited to, review of: Health and Safety Plans; inspection and corrective 

action reports; mishap reports; hazardous procedures; and/or in-process operations.  

Since many of the actions performed under this contract have the potential to impact 

NASA Employees and other NASA Contracts, the Contractor shall be an active 

member in the Wallops Contractor Safety Council. 

 

The Wallops Safety Office must approve the design and operational processes 

associated with hazardous systems flown by the NSRP prior to their use.  As such, the 

Contractor shall maintain close coordination with the Wallops Safety Office on these 

systems to ensure safety requirements are satisfied. 

 

The Contractor shall reimburse the Government for any civil or criminal fines or 

penalties resulting from any health and safety or environmental infractions caused by 

the contractor’s negligence.  Smoking policy, while on duty, shall conform to NASA 

and Occupational Safety and Health Administration (OSHA) standards. 

 

2.1.2.5.1. GROUND AND FLIGHT SAFETY IMPLEMENTATION 

FOR RANGE AND LAUNCH OPERATIONS 

 

All work performed under the contract shall be in conformance with all WFF, GSFC, 

NASA, and other governmental safety regulations, requirements, and statutes.  

Ground and flight safety requirements for sounding rocket vehicles, payloads, and 

related sub systems are contained in the Range Safety Manual (RSM-2002) Rev. C 

(or latest released revision) for Goddard Space Flight Center (GSFC)/Wallops Flight 

Facility (WFF).  The RSM contains specific design requirements for flight and 

ground systems and describes data that must be supplied to the Wallops Flight 

Facility Safety Office to obtain NASA safety approval for launch systems.  

Institutional safety requirements are contained in NPR 8715.3 and are also addressed 

in Section 2.1.2.5.2 below.   
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Under the direction of the SRPO MOM, the NSROC III Contractor shall work with 

the Principal Investigator during the mission formulation phase to identify any 

hazardous systems or ground support equipment used by the experiment team and 

acquire the necessary documentation and procedures to have the equipment reviewed 

by the safety offices to gain approval to use the equipment for integration, test, launch 

operations, or flight. 

 

Under the direction of the SRPO MOM, the Contractor shall develop a Preliminary 

Hazard Assessment for each mission to be included in the Requirements Definition 

Meeting package, presented at the RDM, and provided directly to the Wallops Safety 

Office.  This hazard assessment shall include a listing of any items that have the 

potential to require a waiver at the designated launch range. 

 

The Contractor shall develop a preliminary Flight Worthiness Assessment for each 

mission to be included in the Design Review package, presented at the DR, and 

provided directly to the Wallops Safety Office.  This preliminary Flight Worthiness 

Assessment shall include a summary of all deviations from nominal flight worthiness 

design criteria, rationale for exceeding the nominal design criteria (if applicable), a 

listing of any new or first use launch vehicle or safety critical flight hardware, and a 

summary of estimated gravimetric, impact, performance, and dispersion data.  An 

updated Flight Worthiness Assessment (refined by updated designs, measured 

properties, additional analysis, etc.) shall be provided to the Wallops Safety Office 

ten working days prior to the Mission Readiness Review.   

 

The Contractor shall provide a comprehensive Range Safety Data Package (RSDP) 

that contains all of the data required to obtain approval of the flight and ground 

systems to the Wallops Safety Office for each mission. The RSDP shall be provided 

to the Wallops Safety Office no later than 90 calendar days prior to the launch.  The 

RSDP shall be updated as necessary when additional information becomes available 

that invalidates the information provided in previous submittals.  

 

The Contractor shall also be responsible for meeting any additional safety 

requirements of any other domestic or foreign range utilized during the execution of 

this contract.  Further, the Contractor is responsible to apprise itself of all changes and 

modifications to statutes, regulations, and procedures impacting Ground and Flight 

Safety. 

 

NASA is responsible for oversight and approval of the ground and flight safety 

processes during the execution of all NASA assigned missions and work orders 

performed under this contract.  As such, NASA will review and approve all Safety 

Plans.  The Contractor shall provide all data, analysis, and information necessary for 

the development of Ground and Flight Safety Plans in the RSDP.  The Wallops 

Safety Office will utilize this information to develop Ground and Flight Safety Plans 

for local and mobile launch operations, including foreign launch sites.  The 

Contractor shall be responsible for implementing all of the requirements of these 
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NASA Ground and Flight Safety Plans for all missions and general and specific 

safety requirements associated with work orders.  If the Contractor has reason to 

believe that safety plans fail to effectively address mission safety issue or impose 

requirements that result in higher than acceptable level of risk, the Contractor shall 

resolve these differences with the Wallops Safety Office.  If no satisfactory resolution 

is found, the Contractor shall immediately inform the COR and CO of its concerns. 

 

For hazardous operations throughout the mission lifecycle, the Contractor is 

responsible for providing independent NASA certified safety authorities whose 

function is to monitor the operations to ensure compliance with approved operating 

procedures and safety plans.  This person or persons, designated as the Operational 

Safety Supervisor (OSS), shall interface directly with the NASA (or designated 

range) safety authority in resolving real-time safety concerns.  The Wallops Safety 

Office will periodically audit in-process hazardous operations and/or provide an OSS 

for certain hazardous operations at its discretion.  The Contractor shall assist in these 

audits and provide all relevant data to NASA Safety authorities for review and 

inspection. 

 

2.1.2.5.2. OCCUPATIONAL SAFETY 

 

The Contractor shall ensure contract efforts are managed to prevent injury or damage 

to contractor, government, or civilian personnel or property.  As such, the 

Contractor’s Safety and Health Program shall be compliant with all Occupational 

Safety and Health Administration (OSHA)(29 CFR 1910) and NASA Safety (NPR 

8715.3) requirements and the requirements outlined in the remainder of this section.   

 

The Contractor shall implement and manage a Hazard Communication Program in 

accordance with Occupational Safety and Health Administration (OSHA) Hazard 

Communication Standard (HCS) Subpart Z, and 29 CFR 1910.1200.  This program 

shall be consistent with and interface to the NASA WFF Hazard Communication 

Plan.  The Contractor shall also: submit to the COR a copy of each safety report 

submitted to any cognizant agency or local base authorities under this contract; report 

all mishaps involving damage to government property or injury to personnel 

(Accident / Incident Report); provide written documentation to the COR of the 

circumstances surrounding any potentially dangerous situation; ensure that NSROC 

III personnel who support emergency response are trained in accordance with 29CFR 

1910.120 and 29 CFR 1926.65 (e); provide safety-engineering services to designated 

and/or assigned missions; ensure that Ground and Flight Safety Plans are 

implemented for each mission and all safety operations coordinated with the Wallops 

Safety Office; identify hazardous operations and support development of required 

procedures that cover such hazardous operations and other critical mission specific 

operations; and provide safety oversight to hazardous operations.   

 

The Contractor shall be responsible for implementing all general operation (crane 

operation, forklift operation, etc.), personnel safety (explosives and ordnance, 

pressure vessels and systems, chemical, radiation, etc.) and facility (equipment 
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calibration, maintenance of safety devices, access control, etc.) requirements. This 

includes providing for the education, training, and examinations necessary for the 

licensing or certification of NSROC III personnel. 

 

2.1.2.6. QUALITY ASSURANCE 

  

The Contractor shall develop, implement, and maintain a Quality Management System 

that complies with ISO 9001:2008 and obtain certification from an independent auditor 

within eight (8) months of contract effective date. The Quality Management System shall 

be documented in a Quality Manual, and shall be approved by the COR.  The Quality 

Manual is due ninety (90) calendar days after contract effective date.  The Quality 

Management System shall be compatible and consistent with the risk posture of the 

Sounding Rockets Program described in Section 1.0, and shall not create unnecessary 

requirements that fail to produce benefits commensurate with the resources required for 

their implementation. The Quality Management System shall be flexible and capable of 

satisfying varying levels of quality control requirements as may occasionally be 

specifically required for individual work orders. These requirements may be either 

greater than or less than those required for standard sounding rockets missions. 

 

The Contractor shall assemble a Material Review Board (MRB) that meets weekly to 

disposition non-conformances, review the status of engineering design changes, and 

review programmatic level corrective actions. 

 

2.1.2.7. CONFIGURATION MANAGEMENT 

 

The Contractor shall provide a Configuration Management process for the development, 

approval, and control of all documents under the control of the Contractor.  This process 

shall be documented in a Configuration Management Control Plan, and shall be approved 

by the COR. The Configuration Management Control Plan is due ninety (90) calendar 

days after contract effective date.  

 

The Configuration Management Control Plan shall describe how documents (engineering 

drawings, schematics, wiring diagrams, procedures, specifications, etc.) are determined to 

be designated as controlled documents; the associated level of control required; and how 

such controlled documents are maintained, updated, and revised.  All changes, 

modifications, and upgrades to controlled documents shall be accomplished following 

approved configuration control procedures as described in the Configuration 

Management Control Plan.  The Configuration Management Control Plan shall be 

compatible with the dynamic nature of the Sounding Rockets Program and provide for 

responsive configuration changes as required to meet functional needs.   

 

The Contractor shall assemble a Configuration Control Board (CCB) that meets on a 

monthly basis.  The CCB shall identify all NSROC standard systems for each engineering 

discipline related to flight hardware, ground infrastructure, or major processes.  The 

board shall have a governing document that identifies each system and defines all of the 

drawings, schematics, procedures, work instructions, and associated reports.  The board 
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shall also identify cognizant engineers for all standard systems and peer review new 

designs and design changes for standard systems as they arise. 

 

2.1.2.8. RISK MANAGEMENT 

 

The Contractor shall collect, track, and mitigate significant programmatic and technical 

risks to the Sounding Rockets Program.  The Contractor shall provide and implement a 

process whereby such risks can be identified and presented to SRPO at the monthly 

NSROC-SRPO Program Review.  This process shall, as a minimum, provide the 

associated probability and consequence of occurrence for each risk identified, and the 

approach to mitigating or eliminating the risk.   

 

Significant risks (safety, cost, schedule, and technical) associated with each mission shall 

be identified and tracked from mission initiation through mission completion. The 

Contractor shall provide and implement a process whereby such risks can be readily 

identified for each mission.  This process shall, as a minimum, provide the associated 

probability and consequence of occurrence for each risk identified, and the approach to 

mitigating or eliminating the risk.  The risk management process shall be documented in 

a Risk Management Plan, and shall be compatible and consistent with the risk posture of 

the Sounding Rockets Program as defined in Section 1.0 of the SOW, and the Sounding 

Rocket Program Risk Management Plan (810-RMP-0001).  The risk management process 

shall track the risk escalation or reduction history of each risk and provide the associated 

reasons there for.  These risks shall be documented and maintained in a Risk Matrix and 

be reported on at all reviews (Design, Mission Readiness, etc.) associated with the 

mission.  The principal risks for each mission shall also be reviewed at the Monthly 

Scheduling Review (see Section 2.1.2.4 of this SOW).  A final update shall be provided 

to NASA and the Principal Investigator for each mission for concurrence after it is fully 

staged but prior to commencement of the actual launch operations.  This final update 

shall document how each risk was mitigated to an acceptable level.  If it is not possible to 

mitigate all risks down to acceptable levels, justification shall be provided as to why it is 

appropriate to proceed with launch operations.  This final version shall be documented in 

the Mission Closeout Report. The system for tracking these risks shall be flexible and 

capable of satisfying varying levels of risk management requirements as may 

occasionally be specifically required for individual work orders.  These requirements may 

be either greater than or less than those required for standard sounding rockets missions. 

 

2.1.2.9. SYSTEMS ENGINEERING 

 

The Contractor shall implement a systems engineering process applicable to each 

mission.  The goal of the systems engineering process should be to ensure the complex 

subsystems integrated into sounding rocket vehicles and payloads function together to 

satisfy the objectives of the overall mission.  Systems engineering tools and techniques 

shall ensure interactions between systems and across interfaces are systematically 

evaluated to avoid potential conflict, interference, and/or subsystem failure.  The systems 

engineering process shall be documented in a Systems Engineering Plan, and shall be 

compatible and consistent with the risk posture of the Sounding Rockets Program.  The 
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Contactor shall ensure that individuals assigned to perform systems engineering have 

sufficient systems engineering expertise. 

 

2.1.2.10. TRAINING AND CERTIFICATION 

 

The contractor shall provide fully qualified, trained and experienced technical and lead 

personnel (including replacement personnel) required for performance of all areas of the 

Statement of Work.  This includes all training and education necessary to meet initial job 

requirements and for keeping personnel abreast of industry advances and for maintaining 

proficiency in all areas of expertise as necessary to meet the requirements of of the 

services outlined in the Statement of Work including and not limited to equipment-use, 

computer languages, and computer operating systems that are available on the 

commercial market.  Training of personnel required for implementation of the Sounding 

Rockets Program shall be performed and provided by the Contractor, unless NASA 

provided training is available.  The expense of NASA specific training of personnel 

required for implementation of the Sounding Rockets Program (such as that listed in the 

second paragraph of this section) is an allowable direct cost under the contract.  Training 

of personnel for compliance with Corporate requirements is not an allowable direct cost 

under the contract and the expense of such training shall be accounted for in accordance 

with the Contractor’s standard accounting practices.shall be performed and provided by 

the Contractor at its own expense. 

 

The Contractor shall provide a training program for all employees to keep them current 

with all aspects of their responsibilities (technical or otherwise) for implementation of the 

Sounding Rockets Program including any qualification, certification, and licensing 

required for the work being performed.  The overall program shall be documented in a 

Training Plan. The Training Plan is due ninety (90) calendar days after contract effective 

date. This program will identify, maintain, schedule, conduct, and document training and 

certification in support of the Sounding Rockets Program for all personnel at all levels.  

The Contractor shall determine and provide for adequate training and certification to all 

personnel resulting in the understanding and qualifications necessary to perform position 

responsibilities.  Specific aspects of the Training Plan (relating to safety, security, etc.) 

will be reviewed and approved by NASA where applicable.  Training to be provided shall 

include (but not be limited to) relevant technical topics, property management, 

Information Technology (IT) Security, Environmental Compliance, workmanship and 

inspection, crane operation, forklift operation, personnel safety and health, HAZCOM, 

OSS, and explosives and ordnance handling.  Such training shall also be made available 

to a limited number of NASA personnel on an as needed basis.  The Contractor shall 

obtain all licenses and permits required for the performance of work under this contract.  

NASA shall retain the final approval for all Operational Safety Supervisor and Ordnance 

Handling Certifications.  Records of all training, licenses, and permits shall be 

maintained by the Contractor.  Completed training activities shall be documented on a 

monthly basis and maintained in the Well Organized Document Repository in accordance 

with the requirements of Section 2.1.1.45 of this SOW. 

 

With annual SRPO concurrence on budget, schedule, and program relevance the 
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Contractor has the ability to submit for special  training and professional development 

opportunities for NSROC III staff that are job-specific (i.e. NASA training classes, 

industry provided classes, etc.), and exceed minimum contract requirements.     

 

(1) Special training is considered to be out of the ordinary training requirements to meet 

special requirements that are peculiar or unique to a particular work order requirement.  

 

(2) Special training for contractor employees to attend seminars, symposia, or user group 

conferences when attendance is required for the performance of requirements or 

beneficial to NSRP improvements and/or customer service when certified by the 

Contractor and the COR. 

 

The Contractor is required to obtain the Contracting Officer’s written approval for any 

special training requirements to be paid for by the Government, at least 15 days prior to 

the training need date and prior to incurring any expense. 

 

 

2.1.2.11. PROGRAM SUPPORT FUNCTIONS 

 

The Contractor shall participate in, and provide technical support for, program meetings 

such as Sounding Rocket Working Group meetings and other reviews as requested by the 

COR.  This may include presentations on the Contractor’s implementation status, impacts 

on the program due to proposed requirement changes or budget and funding conditions, 

or any other aspect of the program for which the Contractor is responsible.  These review 

functions are separate from the Design Reviews and Mission Readiness Reviews 

associated with individual missions as described in Section 2.2 of this SOW. 

 

The Sounding Rockets Program Office develops and submits proposals to capture new 

work in response to opportunities and inquiries from other government agencies, NASA 

Headquarters, and other NASA centers.  The Contractor shall be responsible for 

developing technical and costing information supporting the associated responses as 

requested by the COR.  

 

The Contractor shall also provide technical and costing information supporting the 

development of presentations, reports, plans, position papers, etc. necessary for the 

routine and special reporting requirements of the Sounding Rockets Program Office.  

These may include inputs for routine senior management reporting, mishap or other 

investigations, program implementation plans, technology development plans, special 

project plans, etc. 

 

2.1.2.12. UNITED STATES OF AMERICA EXPORT REGULATIONS 

 

The Contractor shall be responsible for the timely completion of all relevant requirements 

of International Traffic in Arms Regulations (ITAR) 22 C.F.R. Chapter I, Subchapter M 

Parts 120-130.  This includes developing and obtaining all required approvals for any 

Technical Assistance Agreements or Technology Control Plans that may be necessary as 
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a result of foreign national involvement in assigned work.  The Contractor shall also be 

responsible for the timely completion of all relevant requirements of Export 

Administration Regulations (EAR); Department of Commerce, Bureau of Industry and 

Security, 15 CFR 730-774. The Contractor shall submit an Export Control Plan detailing 

how it will ensure that all contract operations comply with U.S. export control laws and 

regulations. 

 

The Contractor shall be responsible for completing all visitor requests for any individuals 

requiring access to NASA facilities in support of assigned work and for completing any 

associated requirements (such as escort requirements). 

 

NASA will obtain all export licenses required for the shipment of any Sounding Rockets 

Program payloads, launch vehicles, ground support equipment, systems, materials, or 

supplies that are being shipped by NASA to foreign countries. 

 

2.1.2.13. OFFICE AUTOMATION DEVICES AND SERVICES 

 

For Contractor employees that work in NASA facilities, the Contractor shall have a 

requirement to utilize services provided by the Government for all desktop and associated 

equipment and interoperability requirements (including desktop and laptop computers, 

software systems, fax machines, and networked printers).   The Wallops Center Network 

Environment (CNE) will supply all infrastructure and associated services.  

 

The NSROC III contract has specialized computers for ground stations and ground 

support equipment that are non-ACES computers and has non-ACES servers for 

configuration management and contract-specific software that are maintained by the 

contractor.   

 

The contractor shall provide Windows, Macintosh, Linux, UNIX, Web, and LAN 

systems administration services for non-ACES desktops and workstations, and servers, 

including: 

 Provision of contract-specific software 

 Provision and administration of ground support equipment computers and ground 

station computers 

 Administration and maintenance of Adept, WOCR, and APPS servers 

 Logging, reporting, diagnosing and correcting software faults 

 Performing updates of associated software for desktops and workstations 

 Assisting in the preparation and updating of IT security and system administration 

documentation 

 Assisting users with software/hardware installation 

 Performing Help Desk functions including problem diagnosis and answering user 

questions regarding applications 

 Repairing workstations, desktops, and printers on an emergency basis 

 Data backup, archive, and retrieval 

 

At NASA’s direction, the Contractor will update, develop, or enhance IT systems.  New 
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developments will be performed in compliance with government requirements and 

regulations.   

 

The Contractor shall develop and maintain an Information Technology (IT) Security Plan 

and associated documentation for any applicable non-ACES desktops, workstations, and 

servers due 30 calendar days after the effective date of NSROC III.  

 

The contractor shall maintain compliance with the components of NPR 7150.2 NASA 

Software Engineering Requirements and STD 8739.8 NASA Software Assurance 

Standard applicable to the lifecycle phase and classification of contractor controlled 

software.  The contractor serves as the software provider.  The typical lifecycle phase is 

operation and maintenance.  The typical software classification is Class C or D.  No 

higher classifications or safety-critical software functions are anticipated.  The NPR and 

STD may be tailored based on software classification.  For Class C software maintenance 

and operation, documented processes are expected for configuration management, testing 

of changes, operation and maintenance, and provider software assurance.  Applicable 

NPR 7150.2A requirements for Class C software operation and maintenance are typically 

SWE 13-18, 20-32, 34-37, 39-48, 79-81, 83, 85, 87, 88, 90-94, 102-104, 106, 109-114, 

116-121, 125, 133, 137, 139, and 140.  Applicable NPR 7150.2A requirements for Class 

D software operation and maintenance are typically SWE 13-15, 20-24, 28-31, 34, 36, 

37, 39, 44, 46, 48, 79-81, 83, 85, 102-104, 109, 111, 116, 120, 121, 125, 133, 139, and 

140.  Applicable STD 8739.8 requirements for Class C software operations and 

maintenance are typically requirements under sections 6.1.1, 6.1.2, 6.1.3, 6.1.5, 6.2, 6.3.1, 

6.3.2.2, 6.4, 6.5, 6.6, 6.7, 6.9, 7.1, 7.3.3, 7.3.4, 7.3.5, 7.4.1, 7.4.2, 7.4.3, and 7.4.6.  

Applicable STD 8739.8 requirements for Class D software operations and maintenance 

are typically requirements under sections 6.1.1, 6.1.2, 6.1.3, 6.1.5, 6.2, 6.3.1, 6.3.2.2, 6.4, 

6.5, 6.6, 6.7, 6.9, 7.1.1.1, 7.1.1.3, 7.1.1.4, 7.1.1.8, 7.1.1.9, 7.1.1.10, 7.1.1.11, 7.1.2.1, 

7.1.2.2, 7.1.2.3, 7.1.2.4, 7.1.2.6, 7.4.1, and 7.4.2.  The contractor shall maintain 

compliance with updates to the NPR and STD.  The contractor is encouraged to include 

software as an element integrated in system processes, to avoid the creation of duplicate 

processes or duplicate documentation. 

  

In order to comply with the Section 508 Standards for Electronic and Information 

Technology, the Contractor shall perform all software application development, including 

the development of code, in compliance with the technical standards delineated in Code 

of Federal Regulations (CFR) Part 1194.21 Software Applications and Operating 

Systems.  Also, the Contractor shall perform all web development in compliance with the 

technical standards delineated in CFR Title 36, Subpart B Technical Standards, Part 

1194.22 Web-based Intranet and Internet Information and Applications. 

  
 

2.2.MISSION TECHNICAL REQUIREMENTS 
 

The NSROC III Contractor shall provide operational flight support using the process 

defined in Section 2.2 as a Core Requirement to implement the Sounding Rockets 

Program Baseline Mission Model given in Table 3.  A description of the mission 

complexity levels (MCL) is given in Section 2.2.1. 
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Table 3.  NSROC III Contract Baseline Mission Model 

Base Period Option 1 Option 2 

FY2016 FY2017 FY2018 FY2019 FY2020 

ID 
FY 

Quarter 
Launch Site MCL 

Veh 

Config 
ID 

FY 

Quarter 

Launch 

Site 
MCL 

Veh 

Config 
ID 

FY 

Quarter 
Launch Site MCL 

Veh 

Config 
ID 

FY 

Quarter 

Launch 

Site 
MCL 

Veh 

Config 
ID 

FY 

Quarter 

Launch 

Site 
MCL 

Veh 

Config 

1 Q1 WSMR 2 41 1 Q1 WSMR 2 36F 1 Q1 WSMR 2 41 1 Q1 WSMR 2 36F 1 Q1 WSMR 2 41 

2 Q1 WSMR 3 36F 2 Q1 WSMR 3 36F 2 Q1 WSMR 3 36F 2 Q1 WSMR 3 36F 2 Q1 WSMR 3 36F 

3 Q1 WFF 1 46 3 Q1 WSMR 3 36F 3 Q1 WSMR 3 36F 3 Q1 WSMR 2 36F 3 Q1 WSMR 3 36F 

4 Q1 ASC 4 52 4 Q1 WFF 1 41 4 Q2 WSMR 2 36F 4 Q1 WFF 1 41 4 Q1 WFF 1 41 

5 Q2 WSMR 2 36F 5 Q2 WSMR 3 36F 5 Q2 WSMR 2 36F 5 Q1 ASC 4 52 5 Q2 WSMR 2 36F 

6 Q2 PFRR 3 36 6 Q2 WSMR 2 36F 6 Q2 WSMR 3 36F 6 Q2 WSMR 3 36F 6 Q2 WSMR 3 36F 

7 Q2 PFRR 4 52 7 Q2 PFRR 4 52 7 Q2 PFRR 4 52 7 Q2 WSMR 2 41 7 Q2 WSMR 3 36F 

8 Q3 WSMR 2 36F 8 Q2 PFRR 3 52 8 Q2 PFRR 4 35 8 Q2 PFRR 4 52 8 Q2 PFRR 3 36 

9 Q3 WSMR 2 36F 9 Q3 WSMR 2 41 9 Q3 WSMR 2 36F 9 Q2 PFRR 3 36 9 Q2 PFRR 4 52 

10 Q3 WFF 1 41 10 Q3 WSMR 3 36F 10 Q3 WSMR 3 36F 10 Q3 WSMR 2 36F 10 Q3 WSMR 2 41 

11 Q4 WSMR 2 41 11 Q3 WFF 1 41 11 Q3 WSMR 1 41 11 Q3 WSMR 2 36F 11 Q3 WSMR 3 36F 

12 Q4 WSMR 2 36F 12 Q3 WFF 1 41 12 Q3 WFF 1 41 12 Q3 WFF 1 46 12 Q3 WSMR 2 36F 

13 Q4 WSMR 2 36F 13 Q4 KWAJ 2 46 13 Q3 WFF 2 51 13 Q4 WSMR 2 36F 13 Q3 WFF 1 41 

14 Q4 WFF 3 46 14 Q4 KWAJ 3 36 14 Q4 WSMR 2 41 14 Q4 WSMR 3 36F 14 Q3 WFF 1 46 

15 Q4 AUS 2 41 15 Q4 WSMR 2 36F 15 Q4 WSMR 2 41 15 Q4 WSMR 2 41 15 Q4 WSMR 3 36F 

16 Q4 AUS 2 36 16 Q4 WSMR 3 36F 16 Q4 WSMR 2 36F 16 Q4 WFF 2 46 16 Q4 WSMR 3 36F 

17 Q4 AUS 3 36 17 Q4 WSMR 3 36F 17 Q4 WSMR 3 36F 17 Q4 KWAJ 3 51 17 Q4 WSMR 2 41 

18 Q4 AUS 3 36 18 Q4 WFF 2 46 18 Q4 WFF 2 46 18 Q4 KWAJ 2 46 18 Q4 WFF 2 21 

 

Launch Site Key: 

 

Vehicle Configuration Key: 

WSMR White Sands Missile Range, New Mexico 

 

21 Black Brant V:  Black Brant 

WFF Wallops Flight Facility, Virginia 

 

35 Black Brant X:  Terrier - Black Brant - Nihka 

PFRR Poker Flat Research Range, Alaska 

 

36 Black Brant IX:  Terrier - Black Brant 

ASC Andoya Space Center, Norway 

 

36F Black Brant IX with Flight Termination System:  Terrier - Black Brant 

KWAJ Regan Test Site, Kwajalein Atoll 

 

51 Black Brant XI-A:  Talos - Terrier - Black Brant 

AUS Woomera Test Range, Australia 

 

52 Black Brant XII-A:  Talos - Terrier - Black Brant - Nihka 

   

41 Terrier - Improved Orion 

   

46 Terrier - Improved Malemute 
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2.2.1. MISSION FORMULATION PHASE 

 

The mission formulation phase begins with the NASA scheduled Mission Initiation 

Conference (MIC), described in Section 2.2.1.1, and ends with the completion of the 

Requirements Definition Meeting (RDM), described in Section 2.2.1.2.   

 

During the mission formulation phase the NSROC III Contractor shall work with the 

SRPO Mission Oversight Monitor (MOM) and COR to define the mission’s complexity 

level.  The descriptions for the mission complexity levels (MCL) are given in Table 4.   

 

Table 4.  Description of mission complexity levels 

    

LEVEL TYPICAL PAYLOAD CHARACTERISTICS 

   

LEVEL 4 This would typically be a highly complex geospace science or new technology 

development payload with the following characteristics: 

    

  1.  New payload design 

  2.  High complexity payload configuration 

  a.  3 or more free-flying payload bodies 

  b.  5 or more scientific instruments 

  c.  3 or more TM links -- data rates up to 10 Mb/sec per link, video 

  d.  3 or more deployable boom sets 

  e.  ACS required 

  3.  Extensive design and analysis required 

  4.  Extensive fabrication required 

  a.  Experiment structure fabricated by WFF 

  b.  Experiment skins fabricated by WFF 

  c.  Extensive vehicle hardware fabricated by WFF 

  d.  Extensive payload wiring 

  5.  Extensive T&E required 

    

LEVEL 3 This would typically be a solar or astrophysics telescope payload or a 

moderate complexity geospace science payload with the following 

characteristics: 

    

  1.  New payload design 

  2.  Moderate complexity payload configuration 

  a.  1 or 2 separating payload bodies 

  b.  2 or fewer deployable boom sets 

  c.  3 TM links or less -- data rates up to 10 Mb/sec per link 
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  d.  ACS required 

  3.  Moderate design and analysis required 

  4.  Moderate/low fabrication required 

  a.  Experiment skins fabricated by WFF 

  b.  Transition skins required and fabricated by WFF 

  c.  Moderate wiring 

  5.  Moderate T&E required 

    

LEVEL 2 A follow-on flight of a payload that has already been designed and fabricated.  

This category would typically be flown at WSMR. 

    

  1.  Existing payload requiring standard refurbishments and replacement parts: 

  a.  Replacement of expended transition skin 

  b.  Refurbishment of TM, ACS, and Recovery Systems 

  2.  Moderate Mission/ACS analysis required 

  3.  Moderate T&E required 

  4.  Recovery required 

    

LEVEL 1 This would typically be a relatively simple geospace chemical release or 

undergraduate university experiment payload with the following 

characteristics: 

    

  1.  Existing payload design or new payload design using standard design 

details 

  2.  Low complexity payload configuration 

  a.  1 or 2 simple separating bodies 

  b.  No deployable boom sets 

  c.  1 or 2 TM links 

  d.  No ACS 

  3.  Minimal Fabrication Required 

  a.  One or two skins 

  b.  Moderate wiring 

  5.  Low to moderate T&E required 

 

The mission formulation phase is led by the SRPO MOM and is targeted to be completed 

within a period of forty five (45) calendar days after the MIC for most missions.  For 

complex missions a period longer than 45 days may be necessary to complete the mission 

formulation phase.  The timeline for the mission formulation phase will be managed by 

the SRPO MOM and not by the NSROC III Contractor. 

 

During the mission formulation phase the Contractor team (led by the assigned Mission 

Manager) shall provide input upon request to the SRPO MOM to develop mission 
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concepts such as launch site considerations, mission support requirements, , launch 

vehicle and payload configuration, mission schedule (including design, fabrication, 

integration and testing, field activities and launch date, and post flight requirements 

including data products delivery schedules), cost estimates, approaches to meeting 

success criteria and recovery requirements, data product formats, and other pertinent 

mission defining elements.  

 

The SRPO MOM will work with the Principal Investigator to define appropriate 

comprehensive and minimum success criteria that meet the scientific objectives of the 

mission while being achievable for NSROC given the capability of the selected vehicle 

and sub-systems. 

 

During the mission formulation phase, under direction of the SRPO MOM, (as Previously 

mentioned in section 1.0) the NSROC III Contractor shall work with the Principal 

Investigator to identify any hazardous systems or ground support equipment used by the 

experiment team and acquire the necessary documentation and procedures to have the 

equipment reviewed by the safety offices to gain approval to use the equipment for 

integration, test, launch operations, or flight.  The Contractor shall develop a Preliminary 

Hazard Assessment (PHA) for each mission, include it in the RDM package, and provide 

it directly to the Wallops Safety Office.  The PHA shall include a listing of any items that 

have the potential to require a waiver at the designated launch range. 

 

The Contractor shall also be occasionally required to provide support for the definition of 

requirements for complex, unusual, multiple launch and/or remote campaign, or other 

non-conventional missions in addition to that necessary for routine individual mission 

MIC and RDM requirements as mentioned in section 2.1.2.11. 

 

2.2.1.1. MISSION INITIATION CONFERENCE 

 

The SRPO MOM will initiate and conduct a Mission Initiation Conference (MIC), which 

will include representatives from NASA, NSROC, and the scientific Principal 

Investigator (PI) or mission science team.  The Contractor shall assign a mission team to 

support and participate in the meeting.  The SRPO MOM along with the PI presents the 

mission’s science objectives and defines the preliminary performance, instrumentation, 

operational, and schedule requirements to the Contractor mission team.   

 

2.2.1.2. REQUIREMENTS DEFINITION MEETING 

 

The SRPO MOM will initiate and conduct a Requirements Definition Meeting (RDM), 

which will include representatives from NASA, NSROC, and the scientific principal 

investigator or mission science team.  The results of the mission plan created during the 

mission formulation phase that addresses each of the requirements presented at the MIC 

is assembled by the Contractor, reviewed and approved by the SRPO MOM, presented at 

the RDM, and documented in a Requirements Definition Meeting Memorandum 

(RDMM) by the Contractor within five (5) calendar days of the RDM.  The RDM shall 

document all information necessary to define and demonstrate how the mission 
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requirements can be achieved and the overall feasibility of the mission in the 

Requirements Matrix.  Any changes to the Requirements Matrix after the RDM shall be 

approved by the SRPO MOM prior to implementation.  

 

2.2.2. DESIGN PHASE REQUIREMENTS  

 

2.2.2.1. FLIGHT SYSTEMS AND GROUND SUPPORT EQUIPMENT 

(GSE) DESIGN AND ANALYSIS 

 

The Contractor shall provide all engineering analyses, designs, and supporting 

documentation for all payload, launch vehicle, and GSE systems (with the exception of 

those being provided by the mission science team) to meet overall program and 

individual mission requirements as they emerge.  These analyses, designs, and 

documentation shall completely and unambiguously define and verify the adequacy of 

the launch vehicle, payload, and associated flight and ground systems to meet all mission 

requirements, including NASA safety requirements.  This shall include all manufacturing 

drawings, diagrams, plans, schedules, procedures, and other documentation necessary to 

fabricate, inspect, maintain, refurbish, assemble, integrate, test, and operate all launch 

vehicles, payloads, and associated GSE in accordance with mission requirements and 

NASA safety requirements.  

 

The Contractor shall define the processes that will prepare and qualify the payload to 

meet mission requirements in flight.  This includes the definition of a series of functional 

and environmental tests that will qualify the individual payload systems (including those 

provided by the mission science team) and the complete payload for flight operations.  

The tests shall be designed to verify the proper calibration, function, performance, and 

reliability of all payload systems and shall demonstrate the launch vehicle and payload 

will function as a complete flight system that is capable of meeting all mission 

requirements.  All processes and tests shall be fully described and documented in an 

individual test plan for each mission. 

 

Any changes to the Requirements Matrix during the design phase shall be approved by 

the SRPO MOM prior to implementation.    

 

2.2.2.2. DESIGN REVIEW 

 

The Contractor shall initiate, staff, conduct, and document a Design Review Meeting for 

each mission in accordance with the approximate Design Review Meeting milestone 

contained in the individual mission schedule.  The Contractor shall notify the SRPO 

MOM 10 working days in advance of the scheduled Design Review. 

 

The SRPO MOM will work with the Principal Investigator to define appropriate 

comprehensive and minimum success criteria for the Design Review that meets the 

scientific objectives of the mission while being achievable for NSROC given the 

capability of the selected vehicle and sub-systems. 
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During the Design Review Meeting the Contractor shall formally and systematically 

present and critically review all information necessary to demonstrate that the proposed 

design and mission approach can meet all mission and safety requirements.  The review 

shall contain presentations by each discipline associated with the mission, including 

NSROC Safety.  The presentations shall be reviewed by a panel, chaired and populated 

by technically cognizant Contractor personnel within each discipline being presented, 

SRPO MOM, and any other NASA personnel as appointed by the SRPO MOM.  The 

SRPO MOM shall have approval authority over DR panel membership.  The data 

presented at the Design Review shall demonstrate the adequacy of the proposed design 

and how the proposed design and fabrication, assembly, integration, and testing process 

will produce a finished product that will achieve the mission success requirements and 

comply with NASA safety requirements.  Complete descriptions of the proposed test plan 

for the complete payload and each system associated with the mission (including 

scientific instruments) shall be included and presented.  A listing of all procedures 

involving hazardous operations, safety-related issues, and assembly of the launch vehicle 

and payload shall be provided.  Procedures of any type involving hazardous operations or 

safety related issues, which have not been approved by NASA Safety, shall be provided.  

Any new or revised procedures shall be brought to the attention of the committee and 

NASA and be made available for review.  A preliminary Mission Telemetry 

Requirements (MTR) which outlines all of the telemetry system parameters, ground 

support systems, and test requirements shall be included in the Design Review 

documentation for all missions.  A preliminary Flight Requirements Plan (FRP), which 

outlines range support requirements, flight performance aspects, data product 

requirements, and field schedules, shall be included in the Design Review documentation 

for all missions.  The FRP shall specifically request all required Wallops Range support 

including fixed and mobile assets and personnel.  The mission schedule from the RDM 

shall be updated, if necessary, and provided.  Any changes in the mission schedule since 

the RDM shall be justified and documented.  Problem areas, inadequacies, and risks shall 

be identified and documented.  All material and supporting documentation to be 

presented at the Design Review shall be assembled into a single comprehensive Design 

Review Package with a copy being provided to each individual attending the review.  The 

panel will be responsible for reviewing all information, and assigning action items in all 

instances where the presentation fails to demonstrate that all mission requirements will be 

achieved.  NASA personnel and the Principal Investigator(s) reserve the right to attend 

and participate in the Design Review.  Any person in attendance at the Design Review 

has the ability to submit an action item to the panel for consideration. 

 

The Contractor shall generate a Design Review Memorandum (DRM) which summarizes 

the meeting and formally documents all assigned action items.  The DRM shall document 

that the Design Review package and presentation demonstrated the proposed design and 

mission approach will meet the mission success criteria.  It shall also include the updated 

mission schedule.   

 

All action items assigned at the Design Review shall be dispositioned prior to the PIR.  

The dispositions shall be formally documented in writing in a Design Review Action 

Item Closeout Memorandum with the approvals of all panel members evidenced by their 
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signatures.  

 

Any changes to the Requirements Matrix during the design review shall be approved by 

the SRPO MOM prior to implementation.    

 

2.2.3. FABRICATION, INTEGRATION, TESTING, and 

QUALIFICATION PHASE REQUIREMENTS 

 

2.2.3.1. FLIGHT HARDWARE and GSE FABRICATION 

 

The Contractor shall fabricate, refurbish, modify, and/or provide and assemble all flight 

(including launch vehicles and associated systems) and ground support materials, 

hardware, components and systems necessary to meet mission requirements (with the 

exception of those being provided by the mission science team and other launch 

operation support organizations).  This requirement includes Contractor provision, 

inspection, and acceptance testing of all new hardware and equipment and for Contractor 

inspection, reconditioning, refurbishment, and acceptance testing of all government 

property (including surplus rocket motors), as necessary.  This will be accomplished in 

accordance with Section 2.1.1.6 of this SOW.  Property requiring reconditioning and 

refurbishment after each mission typically includes, but is not limited to, attitude and rate 

control systems, recovery systems, boost guidance control systems, gyroscopes, telemetry 

systems, door mechanisms, and other mission specific hardware. 

 

Any changes to the Requirements Matrix during the fabrication phase shall be approved 

by the SRPO MOM prior to implementation.    

 

2.2.3.2. PRE-INTEGRATION REVIEW (PIR) 

 

The Contractor shall hold a Pre-Integration Review (PIR) to assess the readiness of the 

payload sub-systems and review the testing plan prior to arrival of the science team.  The 

SRPO MOM shall be in attendance at the meeting.  At the PIR the integration and testing 

process for integration of the payload and the flight vehicle is reviewed.  At this meeting, 

the payload, vehicle elements, test plans/procedures, test equipment, facilities and 

personnel are thoroughly evaluated to ensure successful integration.  There is no 

deliverable requirement for the PIR. 

 

Any changes to the Requirements Matrix during the pre-integration review shall be 

approved by the SRPO MOM prior to implementation.    

 

2.2.3.3. INTEGRATION, TESTING, and FLIGHT QUALIFICATION 

 

The Contractor shall integrate, test, and qualify the payload, launch vehicle, and 

associated GSE to verify that the systems will achieve all scientific requirements.   

 

Any changes to the Requirements Matrix during the integration, testing, and flight 

qualification phase shall be approved by the SRPO MOM prior to implementation.    
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2.2.3.4. MISSION READINESS REVIEW 

 

The Contractor shall initiate, staff, conduct, and document a Mission Readiness Review 

Meeting (MRR) for each mission in accordance with the approximate Mission Readiness 

Review Meeting milestone contained in the individual mission  schedule.  The Contractor 

shall notify the SRPO MOM, 10 working days in advance of the scheduled Mission 

Readiness Review. 

 

The SRPO MOM will work with the Principal Investigator to define appropriate 

comprehensive and minimum success criteria for the Mission Readiness Review that 

meets the scientific objectives of the mission while being achievable for NSROC given 

the capability of the selected vehicle and sub-systems. 

 

During the Mission Readiness Review meeting the Contractor shall formally and 

systematically present and critically review all information necessary to demonstrate that 

all mission requirements will be achieved.  The review shall contain presentations by 

each discipline associated with the mission, including NSROC Safety.  The presentations 

shall be reviewed by a panel, chaired and populated by technically cognizant Contractor 

personnel within each discipline being presented, SRPO MOM, and any other NASA 

personnel as appointed by the SRPO MOM.  The SRPO MOM shall have approval 

authority over MRR panel membership.  The data presented at the Mission Readiness 

Review shall demonstrate that the launch vehicle, payload, and associated ground and 

flight systems are ready to proceed to the flight operations phase and will meet mission 

requirements; all environmental testing and flight qualifications have been successfully 

completed; and all required GSE and range support assets and services have been 

identified and are available.  Complete descriptions and results of all testing performed 

during the integration and flight qualification process for the mission shall be included.  

A listing of all procedures involving hazardous operations, safety-related issues, and 

assembly of the launch vehicle and payload shall be provided.  Procedures of any type 

involving hazardous operations or safety-related issues, which have not been approved by 

NASA Safety, shall be provided.  Any new or revised procedures shall be brought to the 

attention of the committee and NASA and be made available for review.  A launch 

operation Countdown Procedure in accordance with Section 2.2.4.3 of this SOW shall be 

provided.  An updated and finalized Flight Requirements Plan and Mission Telemetry 

Requirements document shall be included in the Mission Readiness Review 

documentation.  The mission schedule shall be updated and provided.  Any changes in 

the design, test plan, procedures, mission schedules, or mission approach, which have 

occurred since the Design Review shall be fully documented and justified at the Mission 

Readiness Review.  All material and supporting documentation to be presented at the 

Mission Readiness Review shall be assembled into a single comprehensive Mission 

Readiness Review Package with a copy being provided to each individual attending the 

review.  The panel will be responsible for reviewing all information, and assigning action 

items in all instances where the presentation fails to demonstrate that all mission 

requirements will be achieved.  NASA personnel and the Principal Investigator(s) reserve 

the right to attend and participate in the Mission Readiness Review.  Any person in 
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attendance at the Mission Readiness Review has the ability to submit an action item to 

the panel for consideration.  

 

The Contractor shall generate a Mission Readiness Review Memorandum (MRRM) 

which summarizes the meeting and defines all action items assigned.  The MRRM shall 

document that the Mission Readiness Review package and presentation demonstrated the 

mission success criteria will be achieved.  It shall also include the updated mission 

schedule. 

 

All action items assigned at the Mission Readiness Review shall be dispositioned prior to 

the initiation of launch operations.  Those dispositions shall be formally documented in 

writing in a Mission Readiness Review Action Item Closeout Memorandum with the 

approvals of all panel members evidenced by their signatures. 

 

Any changes to the Requirements Matrix during the mission readiness review shall be 

approved by the SRPO MOM prior to implementation.    

   

 

2.2.4. PRE LAUNCH, AUTHORIZATION TO PROCEED, LAUNCH, 

AND POST LAUNCH SUPPORT PHASE REQUIREMENTS 

 

The Contractor shall be responsible for all pre-launch, authorization to proceed with 

launch operations, launch, and post-launch activities as described in this section and for 

logistics for the payload, vehicle, and GSE for all assigned sounding rocket missions.  

NASA will make appropriate arrangements for field support services at all fixed and 

mobile launch ranges based on mission support requirements established by the NSROC 

III Contractor.  These mission support requirements shall be provided to the COR in 

writing as part of the Requirements Definition Meeting Memorandum (RDMM) and will 

be updated and included as part of the Flight Requirements Plan.  In addition, NASA will 

be responsible for establishing all necessary Memorandums of Understanding (MOU), 

Joint Implementations Plans (JIP), and other inter-government agreements associated 

with all sounding rocket missions.  The Contractor shall provide a single individual for 

each mission designated as the Mission Manager who shall be responsible for the 

coordination and execution of all NSROC III Contractor related field operations.  The 

Contractor shall also provide a single individual for each mission designated as the 

Operations Director to manage the pad operations (both technical and logistics) who is 

knowledgeable and has extensive experience with sounding rocket launch operations and 

the requirements of the Range Safety Manual (RSM). 

 

2.2.4.1. PRE-LAUNCH OPERATIONS 

 

The Contractor shall conduct all required pre-launch field operations necessary to verify 

that the payload and launch vehicle are ready for flight.  
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2.2.4.2. AUTHORIZATION TO PROCEED WITH LAUNCH 

OPERATIONS 

 

The Contractor shall hold a Launch Readiness Review (LRR) to assess the post MRR 

state of the mission and verify any open items are closed prior to launch authorization.  

The SRPO MOM, or SRPO Duplicate Authority Designee (DAD), shall be in attendance 

at the meeting.  The Contractor shall poll relevant disciplines and parties to determine 

launch readiness and confidence in the mission to meet the defined requirements and 

success criteria. The Contractor shall provide a statement of their readiness in a LRR 

Memo to the SRPO Chief.  

 

All missions under this contract require the Contractor to receive a NASA issued “Notice 

to Proceed with Launch Operations” before the Contractor can proceed with launch 

operations.    If the Contractor has failed to demonstrate that the mission performance 

requirements and other applicable terms of the contract will be met, that risks have been 

mitigated to an acceptable level, or that action items have been closed to NASA’s 

satisfaction, NASA reserves the right to delay the launch of the mission until such time as 

the Contractor has addressed all concerns to the satisfaction of NASA.    NASA also 

reserves the right to delay the launch of a mission at any point up to the launch if 

unforeseen circumstances occur which have a negative impact on the probability that all 

safety and mission requirements will be achieved.  The Contractor shall take any 

immediate and necessary actions to address such circumstances. 

 

2.2.4.3. LAUNCH OPERATIONS 

 

The Contractor shall coordinate all NSROC III functions for, and participate in, launch 

operations utilizing support defined by the Contractor and arranged for by NASA.  The 

Contractor shall develop a written countdown procedure for each mission that includes a 

launch approval check-off for flight safety and the mission science team’s principal 

investigator or his designee.  The designated Range Safety Officer will maintain authority 

for real time go/no-go launch decisions as they relate to flight safety requirements.  The 

Range Test Director (or other designated launch range representative as appropriate) and 

the Contractor shall have responsibility for real time go/no-go launch decisions based on 

the availability and functionality of required launch range provided assets.  The mission 

science team’s Principal Investigator will maintain authority for real time go/no-go 

launch decisions based on scientific criteria (i.e. scientific conditions, functionality of the 

scientific instruments, and the availability of required range and off range scientific 

support assets which affect achievement of mission success criteria).  The Contractor 

shall have responsibility for real time go/no-go launch decisions for all Contractor 

provided systems and other mission specific responsibilities.  This includes, but is not 

limited to, contractor provided launch vehicles, payload systems, ground support 

equipment, and the requirement to perform real time S-19 flight performance analysis 

and reviews for boost guided launches from White Sands Missile Range and make real 

time go/no-go launch decisions based on the results.  NASA and the mission science 

team’s Principal Investigator will have authority to stop launch operations at any time 

during the countdown.  For all missions, the Contractor shall plan and coordinate mission 
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operations (in conjuncture with appropriate payload designs and range support elements) 

so that two independent sources of payload telemetry data and in-flight positional data 

are obtained. 

 

The Contractor shall also provide a single individual for each mission designated as the 

Operations Director to manage the pad operations (both technical and logistics) who is 

knowledgeable and has extensive experience with sounding rocket launch operations and 

the requirements of the Range Safety Manual (RSM). 

 

2.2.4.4. POST-LAUNCH FIELD OPERATIONS 

 

The Contractor shall coordinate and conduct post-launch activities.  This includes 

providing support to ensure the successful recovery of payloads when required by 

mission success criteria and any other post-launch activities including the demobilization 

of field assets.  

 

2.2.5. POST-FLIGHT PHASE REQUIREMENTS 

 

2.2.5.1. POST-FLIGHT DATA REDUCTION 

 

The Contractor shall reduce and provide all post flight data products for contractor 

supported systems and activities.  This includes the provision of housekeeping and 

scientific flight data.  Within 3 weeks of launch the Contractor shall hold a Data Review 

meeting to assess if any of the flight data shows anomalous characteristics that need 

closer post flight studies (reference Section 2.2.5.2) or may be subject to a mishap or 

anomaly investigation (reference Section 2.2.5.3). 

 

The Contractor shall reduce and provide all post flight data products for experimenter 

systems and activities.  Unless otherwise mutually agreed to by the scientific Principal 

Investigator, all required data products shall be scheduled for delivery to the mission 

science team for no later than sixty (60) calendar days after launch of the mission.   

 

2.2.5.2. POST FLIGHT STUDIES 

 

The Contractor shall conduct post flight studies of each mission and fully document the 

results.  These studies shall compare actual performance and flight parameters of all 

major systems with those predicted.  This includes, but is not limited to, assessments of 

the: launch vehicle and associated systems; boost guidance system; attitude control 

system; telemetry system; separation and deployment systems; power supply and timing 

systems; and recovery systems.  Significant discrepancies between actual and predicted 

performance and flight parameters shall be investigated and resolved. The results of these 

post flight studies shall be included in the Mission Closeout Report (MCR) in accordance 

with the requirements of Section 2.2.5.4 of this SOW.  The Contractor shall also be 

responsible for updating and maintaining the NSRP Empirical Dispersion Flight History 

Database. 
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2.2.5.3. MISHAP AND ANOMALY INVESTIGATIONS 

 

The Contractor shall identify anomalies, failures, and systemic problems with flight 

vehicle systems, payload systems, GSE, and analytical methods employed in the NSRP.  

The Contractor shall obtain information necessary to identify and resolve flight vehicle 

and payload systems anomalies and failures by means of monitoring devices that provide 

information on the in-flight functional performance of these systems.  These monitoring 

devices shall be incorporated into the vehicle and payload systems during the design and 

fabrication phases of each mission.  The Contractor shall determine the type, quantity, 

and location of all such devices with consideration being given to the associated costs.  

When post flight investigations are unable to determine the actual causes of anomalies 

and failures beyond a reasonable doubt, such anomalies and failures shall be concluded to 

be the responsibility of the NSROC III Contractor.   

 

The NSROC III Contractor shall be responsible for the investigation and disposition of 

NSROC III contractor related Class C Mishaps for injury or illness and all Class D 

Mishaps and Close Calls as defined in NPR 8621.1, NASA Procedural Requirements for 

Mishap and Close Call Reporting, Investigating, and Recordkeeping.  All such 

investigations shall be conducted in accordance with all requirements of NPR 8621.1 

including the provision of a final report to NASA for each investigation  NASA may 

conduct an independent investigation of these Mishaps and Close Calls as it deems 

necessary. 

 

NASA will be responsible for the investigation of all Class A and Class B Mishaps and 

all Class C Mishaps for property damage as defined in NPR 8621.1.  The NSROC III 

Contractor shall provide all available information to NASA as requested during the 

course of such investigations and provide personnel to serve on the AIB panels if 

assigned by NASA.  The NSROC III Contractor shall be responsible for implementing all 

corrective actions resulting from such investigations. 

 

2.2.5.4. MISSION CLOSEOUT REPORT 

 

The Contractor shall provide a Mission Closeout Report (MCR) to NASA for each 

individual mission within 180 calendar days of the launch date.  The NASA COR can 

approve in writing Contractor requests for longer than 180 calendar days to submit the 

MCR if the NASA COR determines that sufficient justification exists for the extension.  

The MCR shall document that all contractual requirements for the mission, including all 

post flight requirements that have been completed by the NSROC III Contractor.  Prior to 

submittal of the MCR, the Contractor shall conduct a Lessons Learned Review.  During 

this meeting, the payload team will present a summary of the positive and negative 

experiences that occurred throughout the project.  These experiences shall be documented 

and made available to other payload teams in order to capitalize on efficiencies and risk 

reduction strategies that can be applied to future projects and reduce the likelihood of 

reoccurrence of past negative events.  In addition to being included in the Mission 

Closeout Report, all Lessons Learned for each mission shall be maintained separately in 

the document repository in accordance with the requirements of Section 2.1.1.4 of this 
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SOW. 

 

 
2.3.DEVELOPMENT AND ROUTINE PROJECT ASSIGNMENTS 

 

The Contractor shall supply the capability to provide support for Development and 

Routine Projects Assignments (DRPA).  Definition of requirements for these discrete 

efforts will be given to the Contractor by SRPO via Work Orders (WO).  The work that 

may be assigned to the NSROC III contractor includes, but is not limited to: design and 

analysis (mechanical, structural, electrical, electronic, flight performance, flight 

dynamics, control system, software, etc.); fabrication (mechanical, structural, electrical, 

electronic, etc.); engineering and environmental studies; integration and testing; technical 

support; quality assurance services; field and post flight operations; acquisition and 

provision of equipment, hardware, materials, and supplies; internship program and 

outreach projects; and project management efforts to support the Sounding Rockets 

Program, NASA, other U.S. Government agencies, and reimbursable customer projects 

and requirements. These efforts are normally of relatively short term duration and may be 

performed with the same or similar skill mix of personnel required for the 

implementation of sounding rocket missions.  However, complex projects such as launch 

range facility management and implementation, the development of new sounding rocket 

launch vehicles, the development of payload support systems and subsystems, or the 

implementation of entire missions to standards different than those defined in Sections 

2.2.1through 2.2.5 of this Statement of Work may be required.   

 

Long term support functions may also be required such as general support for facilities 

management; flight sub-system fabrication, assembly, and testing; launch range 

operations; general drafting and technical support; etc.  It may also be necessary to 

provide support for specific functions or portions of missions rather than the entire effort 

required to implement the mission.  In these instances the mission support team may be 

comprised of a combination of civil servant and Contractor personnel.  This work is 

variable in nature and covers a wide spectrum of requirements that must also utilize WFF 

fabrication and testing facilities.  In some cases, the work effort may require joint civil 

service and Contractor utilization of some government property.   

 

The DRPA project begins when a WO is issued by SRPO stating the requirements.  Upon 

receipt of the WO the Contractor shall assign a team of individuals from appropriate 

disciplines to the DRPA project.  The SRPO representative responsible for the DRPA 

project shall hold a kickoff meeting to discuss the requirements and the assigned 

Contractor team shall attend.  After the kickoff meeting the Contractor shall assume 

responsibility for planning, scheduling, staffing, and implementing the project through 

completion of the WO requirements.  The Contractor shall develop a review process for 

each category of DRPA projects designed to identify critical issues and problem areas; 

track and verify the appropriate disposition of identified problems and issues; and provide 

the Government with an appropriate level of insight into the project.   

 

Additionally, the Contractor shall supply the means necessary for providing creative or 

innovative solutions for improved access to space and cost effectively advancing the 
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range of capabilities offered by the Sounding Rockets Program with specific emphasis on 

new technologies associated with launch systems, attitude control systems, guidance 

systems, telemetry systems, power systems, etc. as necessary to meet the evolving and 

complex requirements of the program.  This may include, but is not limited to, such 

things as: the in-house development of new rocket motors and payload support systems 

and/or their acquisition from commercial sources; the in-house development of new 

launch vehicles utilizing surplus government and/or commercially available assets; and 

the acquisition of launch services from commercially available sources. In these instances 

the project team may be comprised of a combination of civil servant and Contractor 

personnel. 

 

For reference, a description of DRPA project complexities is included in Table 5.  The 

NSROC III Contractor shall provide support as a Core Requirement to implement the 

Sounding Rockets Program DRPA Model given in Table 6.      

 

The Contractor shall hold a monthly DRPA Status Meeting with SRPO presence to report 

on the status of development efforts and routine projects program wide that sustain and 

enhance the capability of the Sounding Rockets Program.  Topics to cover include 

inventory maintenance and procurement (including status of purchased off the shelf 

items, purchased major sub-systems, made in-house major sub-systems, and sub-system 

refurbishment); ground support equipment procurement, development, and maintenance; 

facilities maintenance; outreach activities; and internal engineering, testing, or production 

development projects to standardize, modernize, or enhance the capabilities of the 

Sounding Rockets Program. 

 

  



Solicitation No. NNG14490137R  NASA Sounding Rocket Operations Contract III 
ATTACHMENT A – STATEMENT OF WORK 

 

44 

 

Table 5.  Description of DRPA Project Complexity Levels 

NSROC III DRPA Category Descriptions 

Category Description 

A 

Projects of this nature are technically complex and non-routine.  The 

non-routine nature of these projects may increase the technical risk 

associated with proper functional performance of the final product.  

Items falling under this category could include the design and 

development of a new launch vehicle or payload support subsystem; 

complex fabrication, testing, and flight qualification of new payload 

support subsystems; or the fabrication of a highly specialized mechanical 

component for a satellite.    

B 

Projects of this nature generally do not require extensive engineering 

design and analysis efforts.  They may involve the acquisition, 

fabrication, refurbishment, inspection, and/or testing of complex payload 

subsystems or components for the maintenance of Sounding Rockets 

Program inventories of flight proven systems with existing designs; or 

for engineering, fabrication, or testing projects where extensive 

developmental effort is not required thus reducing the associated 

technical risks.  Examples might include the acquisition of commercially 

available rocket motors or boost guidance systems; the in-house 

fabrication of replacement Attitude Control Systems; and the 

refurbishment of Recovery Systems or vacuum shutter doors.   

C 

Projects that fall under this category may include routine engineering or 

technical support which could include either the continuous fabrication 

or acquisition of relatively simple mechanical and electrical components 

that are readily available from commercial sources.  Examples might 

include the fabrication of connector brackets, battery boxes, etc. or the 

acquisition of raw materials and components utilized within payload 

support subsystems.  These projects may also involve the performance of 

relatively routine engineering analysis or testing.   

D 

The unique nature of the effort cannot be predicted before the project is 

defined and is not consistent with the criteria established for either 

Category A, B, or C projects.   
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Table 6.  NSROC III Contract Baseline DRPA Model 

  

 Recurring DRPA Work Orders 
  

 
   

 

Base Period Option 1 Option 2 

Number 
Core 

Category 

Work Order 

Name 
Category 

Work Order Scope 

CY1 

FY16 

CY2 

FY17 

CY3 

FY18 

CY4 

FY19 

CY5 

FY20 

R1 Administrative 

Commercial 

Rocket Motor 

Procurement 

B 

Provide commercial sustainer motors for applicable sounding rocket missions.  This work order is inclusive of a source evaluation 

board process that results in a motor buy recommendation to SRPO.  The procurement includes creation and management of the sub-

contracts for the manufacture of assembled propulsion units (including motor case, igniter, propellant casting, insulation, liner, nozzle, 

and exit cone).  This work order also includes the responsibility for monitoring vendor progress on both programmatic and technical 

performance, as well as acceptance of the assembled propulsion units and related hardware.  The scope shall include hardware costs 

for concurrent qualification/production effort of motors, if necessary. 

X X X X X 

R2 Administrative 
F-10 Stock 

Inventory 
D 

Assess the amount of inventory in F-10 stock and the material needs for the upcoming year. Procure, inspect, and test as applicable, all 

COTS materials needed to stock the stockroom for the next contract year. Common stock items such as battery boxes that are 

fabricated in the NSROC mechanical and electrical shops shall be included. Examples include the fabrication of connector brackets, 

battery boxes, etc. or the acquisition of raw materials and components utilized within payload support subsystems.  Exclude 

procurement buyer, receipt, and stock room labor on this work order.  Include engineering, fabrication, and acceptance testing labor 

for both purchased and made in-house items on this work order.  

X X X X X 

R3 Administrative 

Vehicle 

Hardware 

Inventory 

C 

Maintain an adequate inventory of vehicle systems, ordnance devices, and hardware to support current sounding rocket mission 

requirements for the current fiscal year.  Determine and furnish an adequate amount of vehicle hardware to include:  small ordnance 

devices (i.e. initiators, pressure cartridges, cable cutters, pin pullers, etc.), flight termination components (both electrical and ordnance 

components), parachutes, fins, staging hardware, nosecones, launch lugs, manacle bands, deployment hardware, and other 

miscellaneous vehicle hardware.  Items shall be entered into the NSROC stock system and ready to be issued out to support the 

missions when required.  This work order to include engineering and technician support to enter the items into stock in a flight-ready 

condition.  Exclude procurement buyer, receipt, and stock room labor from this work order. 

X X X X X 

Formatted Table
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R4 Technical 

Standard 

Sounding 

Rocket Sub-

System 

Support - 

Flight Systems 

B 

Maintain an adequate inventory of standard sounding rocket sub-systems to support current sounding rocket mission requirements for 

the current fiscal year. Standard sub-systems include recovery systems, flight termination systems (FTS), nosecone deployment 

systems, shutter doors, boost guidance systems (BGS), ignition systems, mechanical de-spin systems, separation systems, attitude 

control systems (ACS), attitude determination sensors, gyros, and command uplink systems.  (Procurement of  individual pieces, parts, 

and components as well as fabrication of made-in-house components shall be performed under the F-10 Stock inventory and Vehicle 

Hardware inventory work orders.)   

Under this work order, provide support for standard sounding rocket sub-system design, analysis, upgrades, repackaging, 

refurbishment,  assembly, acceptance testing, qualification testing, and documentation creation/maintenance.  Documentation includes 

drawings, schematics, software, checklists, procedures, reports, etc.   

This work order shall include the engineering labor, acceptance/qualification testing labor, and fabrication labor needed to ensure that 

each sub-system and associated documentation is fully functional, tested, and in a flight-ready condition to support sounding rocket 

missions.   

All new designs, design changes or major hardware changes shall at a minimum be reviewed by the NSROC Configuration Control 

Board (CCB) and may require a Non-Advocate Review, to include a panel comprised of personnel from, at a minimum, NSROC, 

AETD, and SRPO.  

Also provide engineering labor required to perform data reduction and analysis of post-flight sub-system data to evaluate system 

performance that is over-and-above what is already required during normal post-flight/mission close-out activities. 

Track labor and material costs for each effort under this work order (i.e. BGS refurbishment, recovery system refurbishment, shutter 

door assembly and testing, FTS component qualification testing, etc.) 

Some examples of this work include: 

     - Refurbishment of recovery systems and boost guidance systems and acceptance testing of these systems 

     - Assembly, and acceptance testing of attitude control systems 

     - Assembly, and acceptance testing  of attitude control system gyros  

     - Qualification and acceptance testing of Flight Termination System components or systems 

     - Assembly, and acceptance testing (if applicable) of made-in-house ignition systems, mechanical de-spin systems, separation 

systems, attitude control systems, and shutter door systems 

X X X X X 

R5 Management 

Reimbursable 

Mission 

Feasibility 

Study and 

Planning 

Activities 

B 

Participate in preliminary mission planning activities in anticipation of a reimbursable mission. Perform preliminary mission 

operations planning per objectives presented by the experiment team. 

Perform flight performance analyses to predict experiment conditions for the reimbursable payload and candidate vehicle. 

- Perform preliminary GNC design trades given the candidate vehicle(s) and flight performance timeline(s). 

- Perform preliminary instrumentation and power design trades given the candidate vehicle(s) and flight performance timeline(s). 

- Perform preliminary mechanical interface design trades for the candidate vehicle(s) identified to execute the mission. 

- Provide a cost estimate for the mission. 

- Provide all support services and personnel resources necessary to complete the study. The scope of the support includes mission 

planning, management, and engineering analysis. 

The results of this preliminary study will determine if the Program will proceed with the mission from both a technical and cost 

standpoint. 

X X X X X 

R6 Administrative 

Office Supplies 

and Shop 

Consumables 

D 

Procure office supplies and fabrication shop consumables consistent with the programmatic needs. This includes tooling in the 

fabrication shops, gasses, nitrogen, coolants, lubricants, chemicals, cleaners, lifting hardware, safety items, batteries, tape, oils, garnet, 

wire, and other smaller items used on a recurring basis.   

X X X X X 
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R7 Management Outreach B 

Design, develop, and implement an Outreach Program that will provide educational development activities directed at advancing 

interest in Science, Technology, Engineering, and Math career paths for students in grades K through 12.  This Program shall be 

implemented within the local community generally within commuting distance of Wallops Flight Facility, although exceptions 

involving organizations from more distant locations may be considered, but will require preapproval from the Sounding Rockets 

Program Office.  Interns from the Intern Program should be involved in these developmental activities as they can more readily relate 

to the younger students and serve as role models.  Their involvement in these activities will also provide them with a personal 

developmental experience of their own.  A schedule for the program shall be provided to the Sounding Rockets Program Office with 

monthly reports following that describe activities completed for the monthly reporting period and planned activities for the upcoming 

period.  The contractor may also be requested to support/participate in additional outreach activities developed independently by the 

Sounding Rockets Program Office or other NASA entities. 

X X X X X 

R8 Management 
Internship 

Program 
B 

Implement a university undergraduate/graduate level student outreach intern/co-op program for the Sounding Rockets Program Office.  

The program shall provide for approximately five (5) Full Time Equivalent (FTE) positions for each contract year. This target FTE 

rate need not be maintained consistently throughout the academic year, but should be proportioned between academic semesters and 

vacation periods to the maximum advantage of the program. The maximum number of FTEs during a month shall not exceed 8. The 

principal goal of the program shall be to provide a meaningful and relevant work experience for the intern/co-op participants who will 

provide a readily available pool of experienced recent graduates who may be considered for permanent full time employment in 

support of the Sounding Rockets Program and other Wallops activities.  This will require work assignments (and appropriate 

mentoring and oversight) supporting actual missions and other work as routinely assigned to the NSROC contractor.  While the 

program should principally focus on the career development of candidates involved in engineering, math, and scientific disciplines; it 

need not necessarily be restricted to those disciplines as there may be needs within the Sounding Rockets Program and Wallops 

community within other areas such as management, business, etc.  At the end of each co-op or internship term the Contractor shall 

hold a meeting with NASA participation that allows the students to present on the projects or work they accomplished during the term.   

X X X X X 

R9 Technical 

Anomaly 

Investigation 

Board (AIB) 

Support 

D 

Provide support for investigating mission failures of NASA-Chaired investigation boards. The scope of this work order covers support 

by NSROC employees directly assigned to Anomaly Investigation Boards (AIB), as well as any NSROC employees that are requested 

to provide analyses, testing, or other support to the AIB that is over-and-above what is already required during normal post-

flight/mission close-out activities.   

X X X X X 

R10 Technical 
Research and 

Development 
D 

NSROC shall research and develop strategies and provide implementation plans to improve Sounding Rocket systems and support 

systems to include new or improved: vehicle stacks\configurations; mechanical systems; telemetry systems; power systems; command 

uplink systems; recovery systems; GSE for any subsystems; functional capabilities (including but not limited to TM ground stations, 

machine shop, ACS, environmental, etc). This includes engineering and technician support for conceptual studies to arrive at a white 

paper proposal.  

X X X X X 

R11 Technical 

General 

Sounding 

Rocket 

Program Office 

Support 

D 

This General work order is for NSROC support to the Sounding Rockets Program Office. Various types of work orders (WOs) may be 

issued to include: 

- Drafting                                 

- Test & Integration 

- Design 

- Materials 

- Analysis 

- Fabrication 

- Machine or electrical shop operations 

X X X X X 

R12 Technical 

Ground 

Support 

Equipment 

(GSE) 

C 

Design, develop, fabricate, procure, maintain, upgrade, refurbish, repair, and modify Ground Support Equipment (GSE) required for 

the mechanical, electrical, standard sub-system, and general equipment to provide support for NSROC operations.  This also covers 

additional GSE (power supplies, etc.) to maintain the program capabilities. These GSE included in this class of equipment are not 

specific to the actual mission GSE but provide for GSE that supports a wider range of mission and projects support as well as GSE for 

standard sub-systems used on sounding rocket payloads and vehicles. This work order also encompasses the required GSE upkeep, 

outside the routine maintenance of machine shop equipment and ground stations, and NSROC provided software licenses and support. 

X X X X X 
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R13 Technical 

Wallops Island 

(WI) and Poker 

Flats Research 

Range (PFRR) 

Launcher 

Maintenance 

B 

Provide the labor and materials necessary to perform major maintenance or refurbishment to sounding rocket launchers located at 

Wallops Island and Poker Flats Research Range that are outside the scope of configuration and maintenance for each SRPO launch. 

The scope of work shall include, but not be limited to: 

- Perform major modifications, repairs and upgrades as necessary for individual Sounding Rocket Program launches;  

- Major modifications/repairs/upgrades may include: refurbishment of the accompanying launcher control consoles and associated 

wiring and boom mounted umbilical cabling between the launcher junction boxes and payload connector; maintenance, repair, and/or 

replacement of firing lines, power cabling, and payload umbilical cabling between the launcher and blockhouse; replacements of 

chains and sprockets on elevation drives, braking systems, relocation of land lines and pneumatic lines; completion of landline 

checkout procedures; removal, inspection, and repair/replacement of components as required 

- Development (design, fabrication, and testing) of any component of the launcher (to include retractable fittings, launch rails, support 

legs, etc.) to be able to support all standard sounding rocket vehicles 

- NSROC shall be able to track labor and material costs for each effort under this work order  

X X X X X 

R14 Technical 
WFF Aircraft 

Office Support 
D 

The purpose of this general work order is to support the Aircraft Office.  Work orders to be issued include: 

- Drafting 

- Design    

- Fabrication 

- Machine or Electrical shop operations 

- Test & Integration 

- Materials 

- Mechanical/electrical technician support 

X X X X X 

R15 Technical 

WFF Balloon 

Program Office 

Support 

D 

The purpose of this general work order is to support the Balloon Program Office. Work orders to be issued include: 

- Drafting 

- Analysis 

- Design 

- Fabrication 

- Machine or electrical shop operations 

- Test & Integration 

- Materials 

- Training 

X X X X X 

R16 Technical 

WFF Range 

and Mission 

Management 

Office Support 

D 

Provide mechanical and electrical technical support to Code 840/Range and Mission Management Office.  Support shall include work 

orders for the refurbishment, installation, unscheduled maintenance, and configuration of Wallops Island Launch Range facilities and 

equipment.  This includes but is not limited to; rocket launchers, payload and rocket motor handling equipment, fixed and portable 

shelters, environmental control equipment, and launcher and rocket motor firing control equipment and interfacing cabling.  

Additional support may include performing the functions of Pad Manager; performing launch vehicle inspection, testing, assembly, 

buildup, and staging operations; performing mechanical and electrical fabrication support; engineering design and drafting support; 

engineering analysis support;  storm\emergency preparations; providing logistics support associated with various launch range 

activities; providing training; machine or electrical shop operations, test & Integration, mechanical or electrical technician support, 

and ordering\furnishing materials.   

X X X X X 

R17 Technical 

WFF AETD 

Code 569 

Support 

D 

The purpose of this general work order is to support the AETD Electrical Engineering Branch (Code 569).  Work orders to be issued 

include: 

- Fabrication 

- Materials 

- Mechanical/Electrical Technician Support 

X X X X X 
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- Environmental Test Support 

R18 Technical 

WFF AETD 

Code 548 

Support 

D 

The purpose of this general work order is to support the AETD Mechanical Engineering Branch (Code 548).  Work orders to be issued 

include: 

- Project management 

- Drafting 

- Fabrication 

- Machine or electrical shop operations 

- Environmental testing 

- Misc. materials, hardware, and supplies 

- Electrical components, wiring, and assembly 

- Mechanical assembly 

- Analysis 

- Mechanical/Electrical Technician Support  

- Motor handling operations 

X X X X X 

R19 Technical 

NASA 

Reimbursable 

Projects 

Support 

D 

Provide support for various reimbursable projects issued by NASA.  An average of 3-4 projects are ongoing at any given time. 

Work orders to be issued include: 

- Drafting 

- Analysis 

- Design 

- Fabrication 

- Machine or electrical shop operations 

- Test & Integration 

- Materials, hardware, or supplies 

- Training 

- Project management 

- Environmental testing 

- Electrical components, wiring, and assembly 

- Mechanical assembly 

- Ordnance logistics, including receiving ordnance and delivering it to the launch sites such as flight termination system ordnance, 

pyrotechnics, and solid rocket motors 

- Motor handling operations  

X X X X X 
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 Non-Recurring DRPA Work Orders 
  

 
   

 
     

Number 
Core 

Category 

Work Order 

Name 
Category 

Work Order Scope 
FY16 FY17 FY18 FY19 FY20 

N1 Administrative 

NASA Rocket 

Motor 

Procurement - 

SEB Activities 

B 
Perform the procurement selection activity for the NASA owned sustainer rocket motor production effort.  This work order is 

inclusive of a source evaluation board process that results in a motor buy recommendation to SRPO.   

X     X   

N2 Administrative 

NASA Owned 

Exo-

Atmospheric 

Rocket Motor 

Procurement 

D 

Perform the procurement activity for the NASA owned sustainer rocket motor production effort. This procurement will include 

creation and management of the sub-contracts for the manufacture of assembled propulsion units (including motor case, igniter, 

propellant casting, aft closure, insulation, liner, nozzle, and exit cone).  Technical specifications, SOWs, drawings, and tooling 

hardware (from the prototype development effort) are provided by NASA. 

  X     X 

N3 Technical 

Sounding 

Rocket Vehicle 

Long Term 

Flight Analysis 

and Trending 

B 

Assess the performance of the commercial and surplus rocket motors used by the Sounding Rocket Program (SRP) by analyzing flight 

data for each mission, comparing flight data to historical flight data of the motor/vehicle, and looking for any potential trends or 

anomalies in the data.  The goal of this work order is to perform a variety of analyses and studies that will help to identify the risk, 

causes, effects, and mitigations that will be used by SRPO and NSROC management in their decisions regarding the sounding rocket 

program vehicle stable.     

NSROC is requested to assign a team of personnel from appropriate disciplines to accomplish this long-term work order and to define 

a work order leader that will interface closely with NASA personnel.  NASA personnel, both SRPO and AETD, will be participants in 

team activities and will use many of the analyses provided by the NSROC staff. 

Examples of studies to be performed under this work order include:   

1.  Risk Assessment – define the risks associated with the various failure modes for all vehicle configurations, considering issues 

associated with specific launch range as appropriate, and summarize using the 5x5 likelihood and consequence matrix approach. 

2.  IIP analyses – perform IIP analyses on the vehicle configurations used at WSMR to determine margins on worst case vehicle 

failure modes that would result in a likely terminate action. 

3.  Dispersion/Effects analyses – track the empirical dispersion of all vehicle configurations 

4.  Flight History Research – record and track anomalies that have occurred on each sounding rocket motor and vehicle configuration 

to determine if any trends are occurring  

5.  Flight Environment Data -- analyze the flight environment data that is routinely collected on sounding rocket flights for each 

vehicle configuration and calculate the maximum predicted environments for each vehicle stack.  For vehicle configurations that fly 

flight termination systems, compare the flight levels to the qualification levels of the FTS system to ensure compliance with FTS 

requirements. 

  X     X 

Formatted Table
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N4 Technical 

New Rocket 

Motor 

Implementation 

D 

Support the integration of a new rocket motor into existing vehicle stacks for use in the sounding rocket program (SRP). Work to 

include:  develop interface hardware for other motors, performance analysis of new motor in different vehicle configurations,  design 

fin configuration, and define launcher interface hardware. 

Work to include: 

- Verify rocket motor weight/thrust properties will work in all configurations with heavy and light payloads. 

- Conduct fin optimization study. 

- Conduct performance analysis on all vehicle configurations.  

- Design rocket motor fin and tailcan assembly. 

- Define vehicle(s) launch lug configuration. 

- Design fin to motor interface 

- Define interface details to enable flight termination system (FTS) installation. 

- Design igniter housing with despin.  

- Support development effort of shipping container and shipping certification. 

Fabricate prototype hardware to be used on vehicle test flight(s). Work will include completion of designs, analysis, fabrication and 

testing of hardware. Work will include but not limited to: 

1.  Vehicle HW Final Design and Analysis 

     - Complete/review the design of the CDI, launch lugs, interstages, tailcan, and interstage hardware. 

     - Conduct fin optimization study. 

2.  Conduct a Vehicle Design Review 

3.  FTS Design & Analysis 

     - Design FTS system using available FTS components 

     - Create an environment envelope 

     - Verify the FTS ordnance will provide enough energy to destruct the rocket motor. 

     - Perform a break up analysis 

     - Tailor RCC documents 

     - Verify the predicted environments with the test flight data. 

4. Fabricate test hardware to be used to validate the design margins 

     - Tailcan 

     - Launch Lugs 

     - CDI 

     - Interstage 

5. Develop procedures to be used for inspection and assembly of the vehicle. 

6. Perform margin/environment testing on Test Hardware 

     - Load testing of Launch Lugs, Tailcan, Fins, Interstage. 

     - Perform vibration testing of the CDI/FTS to create transfer functions to be used in developing an environment envelope for FTS 

components. 

7.  Fabricate Vehicle Flight Articles 

     - Fins, Tailcans, Launch Lugs, Interstages, and CDI’s.  

X X       

N5 Technical 

High 

Performance 

Surplus Rocket 

Motor Trade 

Study 

A 

Support development of a new suborbital launch vehicle using high performance surplus rocket motors. Overall management of the 

Launch Vehicle Implementation will be executed by SRPO.  

1.  Support SRPO in transferring the surplus high performance rocket motors from their current military storage location to WFF: 

     - Support telecons and meetings to work out logistics. 

     - Fabricate/procure and test, as appropriate, shipping and handling hardware. 

     - Receive and handle the motors for storage on Wallops Island. 

2.  Participate in a trade study, in partnership with AETD personnel, to identify the optimum approach to realize an integrated surplus 

high performance rocket motor stage. 

X   X     
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N6 Management 

NSROC III 

Contract 

Deliverables 

B 

Provide the NSROC III contract deliverables as required in the Prime Contract Statement of Work, including: 

- Occupational Safety and Health Plan 

- Configuration Management Plan 

- Quality Manual 

- Training Plan 

- Information Technology (IT) Security Plan 

- Organizational Conflict of Interest Avoidance Plan 

- Risk Management Plan 

- Systems Engineering Plan 

- Others as defined in the Phase-In Plan or the Contract 

X         

N7 Technical 

High Data Rate 

Telemetry 

System 

Implementation 

C 

NSROC shall develop, procure, and qualify a >40 Mb/sec telemetry system and ground station assets to support a telemetry system 

that exceeds 40 Mb/sec.  The scope for this work order includes the following: 

• Conduct a market study to determine suitable vendors for components 

• Develop functional requirements for the new system 

• Conduct a design review to include panel members from NSROC, SRPO, and AETD. The review shall include details of the design, 

functionality, and test plan.  

• Develop a test process and procedure to qualify the >40Mb/sec telemetry system.  The process/procedure must meet all applicable 

requirements documents in the NSROC component qualification test policy. 

• Provide test support equipment, including specialized harnesses, fixtures, and other miscellaneous equipment and supplies to conduct 

the necessary testing. 

• Conduct qualification testing in accordance with NSROC component qualification test policy and the aforementioned 

process/procedure. 

• Implement modifications to ground station equipment at WFF and WSMR to be compatible with the new flight hardware. 

• Implement proper filtering standards into encoder design. 

• Generate a post-test report summarizing the test results and providing a recommendation and flight-qualification test plan for the 

>40Mb/sec telemetry system potential use in the Sounding Rockets Program. 

• Reviews and other documentation (drawings, schematics, procedures, etc.), as appropriate to obtain approvals from NASA and 

safety organizations to fly the >40 Mb/sec system. 

  X       

N8 Technical 
Propulsion 

Support 
D 

Provide ongoing consultant technical support to the NASA Sounding Rocket Program relating to propulsion systems, diagnostic 

support, and review of anomalous performance. Support may include subject matter expert teleconferences and evaluations on 

propellant/formulations, pyrotechnic systems, igniters and other energetic systems. It is not expected that more than 10 hrs/month will 

be required to support activities during normal times.  

  X X     
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N9 Technical 

Remote Range 

Launcher 

Maintenance 

and Remote 

Range 

Development 

B 

Provide the labor and materials necessary to perform major maintenance or refurbishment to sounding rocket launchers located at non-

routine or remote launch sites (including but not limited to Kwajalein, Australia, and Norway) that are outside the scope of routine 

maintenance and configuration in preparation for SRPO launches. 

The scope of work shall include, but not be limited to: 

- Perform major modifications, repairs and upgrades as necessary for individual Sounding Rocket Program launches;  

- Major modifications/repairs/upgrades may include: refurbishment of the accompanying launcher control consoles and associated 

wiring and boom mounted umbilical cabling between the launcher junction boxes and payload connector; maintenance, repair, and/or 

replacement of firing lines, power cabling, and payload umbilical cabling between the launcher and blockhouse; replacements of 

chains and sprockets on elevation drives, braking systems, relocation of land lines and pneumatic lines; completion of landline 

checkout procedures; removal, inspection, and repair/replacement of components as required 

- Development (design, fabrication, and testing) of any component of the launcher (to include retractable fittings, launch rails, support 

legs, etc.) to be able to support all standard sounding rocket vehicles 

- Installation of mobile launchers on launch sites (both permanent and remote) to support missions 

- Remote range support:  checkout and prepare launchers for shipment, ship launchers to range, installation, checkout, and 

certification, remove and pack launcher for shipment to WFF or alternate location. 

- NSROC shall be able to track labor and material costs for each effort under this work order. 

X X   X   

N10 Technical 
T&E Facility 

Upgrade 
D 

NSROC shall add the capability to perform acceptance and qualification thermal vibration and shock testing to the Wallops testing 

and environmental lab facilities for all non-ordnance flight termination system (FTS) components.  NSROC shall provide the labor to 

design, develop, install, and test the thermal conditioning system with both of the existing vibration and shock facilities.  NSROC shall 

also procure the materials and equipment necessary to temperature condition (both hot and cold), monitor the temperature, and 

maintain the required temperature within the established tolerances for all non-ordnance FTS components.     

    X     

N11 Technical 

Next 
Generation 

Battery 
Feasibility 

Study 

A 

NSROC shall perform a feasibility study on next generation battery technology to recommend to SRPO a battery chemistry, 

packaging, and handling/charging process that fits with the budgetary constraints and operational requirements of sounding rocket 

payloads and vehicles. 

NSROC shall conduct the study such that the recommended solution meets the following top-level requirements: 

- The recommended battery solution shall be optimize mechanical parameters (i.e. small in size and lightweight) while providing the 

same or better electrical requirements. 

- The recommended battery solution shall have equal or better capacity than the legacy battery packs. 

- The recommended battery solution shall meet all NASA safety requirements. 

At the conclusion of the feasibility study NSROC shall present the results of the study to SRPO, NSROC, and AETD personnel along 

with a cost estimate and lead time estimate for implementation of the recommended solution. 

    X     

N12 Technical 

ACS Gyro 
Inertial 

Measurement 
Unit (IMU) 

Replacement 

D 

NSROC shall propose, produce (either by procurement or in-house manufacture), and flight qualify a replacement inertial measurement unit (IMU) 

to replace the legacy IMU (either all or in part) used on the Sounding Rocket Program.  The replacement IMU shall improve the fidelity of the 

attitude solution and enhance the capabilities over the current IMU.  This work order shall be performed in two phases over two contract years.  

Phase 1 (contract year 3) includes the market study, requirements definition, design review, prototype assembly, fabrication of ground support 

equipment (test equipment, cables, fixtures, etc.), and development of software, procedures, and documentation necessary for approval and 

qualification.  Phase 2 (contract year 4) includes the ground, acceptance, and flight qualification activities necessary to qualify the replacement IMU 

for sounding rocket science missions.  At the end of the work order NSROC shall provide SRPO a replacement IMU that is fully qualified, 

integrated into existing attitude control systems (ACS), approved for flight, and that has all of the drawings, schematics, procedures, and test results 

documented.NSROC shall propose, procure, and flight qualify a replacement inertial measurement unit (IMU, or gyro) to replace the 

legacy gyro used on the Sounding Rocket Program.  The replacement gyro shall improve the fidelity of the attitude solution and 

enhance the capabilities over the current gyro.  This work order shall be performed in two phases over two contract years.  Phase 1 

(contract year 3) includes the market study, requirements definition, design review, fabrication of ground support equipment (test 

equipment, cables, fixtures, etc.), and development of software, procedures, and documentation necessary for approval and 

qualification.  Phase 2 (contract year 4) includes the ground, acceptance, and flight qualification activities necessary to qualify the 

replacement gyro for sounding rocket science missions.   

At the end of the work order NSROC shall provide SRPO a replacement gyro that is fully qualified, integrated into existing ACS 

systems, and approved for flight and that has all of the drawings, schematics, procedures, and test results documented. 

    X X   
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N13 Technical 

Redesign of 
Sounding 

Rocket 
Capacitive 
Discharge 
Ignition 

Systems with 
Solid State 

Components 

A 

NSROC shall propose and implement their approach for redesigning the legacy sounding rocket capacitive discharge ignition (CDI) 

systems using solid state componentry across all applications that require capacitive discharge systems.  The primary goal of the work 

order is to modernize, standardize, and miniaturize the legacy systems.  Secondary goals of the work order are to share common parts 

among all of the systems to reduce costs and to automate the fabrication process so each CDI system can be built and tested in less 

time than it takes to build and test the legacy CDI systems.  

NSROC shall re-design the CDI electronics such that it meets the following top-level requirements: 

- The system shall no longer incorporate mechanical components (i.e. mechanical relays) 

- The system design shall be flexible and expandable such that it can be used across all applications that require capacitive discharge 

ignition 

- The system shall be autonomous such that it does not rely on other payload support systems for power and activation, thus 

maintaining the Sounding Rockets Program long-standing modular design characteristics. 

At the end of the work order NSROC shall provide SRPO a capacitive discharge system that is fully qualified and approved for flight 

and that has all of the drawings, schematics, procedures, and test results documented. 

        X 
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Acronym List 

 

ACES  Agency Consolidated End-User Services 

AETD  NASA Advanced Engineering Technology Directorate 

ARRASC  Andoya Rocket RangeAndoya Space Center, Norway 

CCB  Configuration Control Board 

CFR  Code of Federal Register 

CM  Configuration Management 

CO  Contracting Officer 

COR  Contracting Officer’s Representative 

CWBS  Contract Work Breakdown Structure 

DAD  SRPO Duplicate Authority Designee 

DR  Design Review 

DRM  Design Review Memorandum 

DRPA  Development and Routine Project Assignments 

EAR  Export Administration Regulations 

FAR  Federal Acquisition Regulations 

FOM  Facility Operations Manager 

FRP  Flight Requirements Plan 

GIDEP  Government-Industry Data Exchange Program 

GPS  Global Positioning Satellite 

GSE  Ground Support Equipment 

GSFC  Goddard Space Flight Center 

HAZCOM Hazard Communication 

HCS  Hazard Communication Standard 

IAGP  Installation Accountable Government Property 

ISO  International Standards Organization 

IT  Information Technology 

ITAR  International Traffic in Arms Regulations 

JIP  Joint Implementation Plan 

KWAJ  Kwajalein 

LAN  Local Area Network 

LRR  Launch Readiness Review 

MCL  Mission Complexity Level 

MCR  Mission Closeout Report 

MIC  Mission Initiation Conference 

MOM  SRPO Mission Oversight Monitor 

MOU  Memorandum of Understanding 

MRB  Material Review Board 

MRR  Mission Readiness Review 

MRRM Mission Readiness Review Memorandum 

MSDS  Materials Safety Data Sheet 

MTR  Mission Telemetry Requirements 

NASA  National Aeronautics and Space Administration 

NPR  NASA Procedural Requirements 
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NFS  NASA FAR Supplement 

NSROC III NASA Sounding Rocket Operations Contract III 

NSRP  NASA Sounding Rockets Program 

OSHA  Occupational Safety and Health Administration 

OSS  Occupational Safety Supervisor 

PFRR  Poker Flat Research Range in Fairbanks, Alaska 

PIR  Pre-Integration Review 

RDM  Requirements Definition Meeting 

RDMM Requirements Definition Meeting Memorandum 

RSDP  Range Safety Data Package 

RSM  Range Safety Manual 

SNI  San Nicholas Island 

SOW  Statement of Work 

SVAL  Svalbard, Norway 

TPIF  Technical Performance Incentive Fee 

VAB  Vehicle Assembly Building (WSMR facility) 

WFF  Wallops Flight Facility 

WO  Work Order 

WOCR Well Organized Central Repository 

WSMR White Sands Missile Range (ARMY) 

WSTF  White Sands Test Facility (NASA) 

 

 

 

 


